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GOVERNMENT OF UTTAR PRADESH 

 UPSLRPIII. PROJECT 

INVITATIONS FOR BIDS(IFB) 

 

 NATIONAL COMPETITIVE BIDDING 
 

Advertisement No. 03/CE/2012-13                           Date:          March, 2013 
 

IFB Number : 01/2012-13            
 

The Government of India has received a credit from the International Development Association  equivalent  to US 

Dollar 197 million towards the cost of  U.P. Sodic Land Reclamation III  Project and it intends to apply a part of  the 

proceeds of this credit to payments under the above Contract :-  

1. The Chief Engineer, Externally Aided Project, Yojana Nagar, Hardoi-Road , Lucknow now invites   sealed bids 

from eligible bidders for  Rehabilitation of drains as per Table no. 1  

2. All bidders must fulfill the required qualifications as specified in bidding document. 

3. Interested eligible bidders may obtain further information from  the office of  the Superintending 

Engineer/Executive Engineer as mentioned in the column no 2 of  Table No.1  in any working day between 11:00 

AM to 4:00 PM . 

4.  Complete set of Bidding Document may be purchased by interested eligible bidders on the submission of written 

application to the  the Superintending Engineer/Executive Engineer as mentioned in column no. 2 of Table No.1, 

after payment of non refundable fee as per mentioned in column no. 6 of  Table No.1, for each bidding document  by 

demand draft in favour of the Executive Engineer as mentioned in column no 8 of Table No.1 or in cash ( if 

requested  by the courier – then additional charges of Rs. 200/-   for each Package for courier Charges). The bidding 

document shall be made available for sale from 11.03.2013 to 10.04.2013 , between 11:00 AM  to 4:00 PM on office 

working days.   

5. All bids must be accompanied with bid security ( validity as per biding document) as mentioned in column no.5 of 

Table No.1 in favour of Executive Engineer as specified in Column no-8 of Table No.1 and as specified in the 

bidding document and should be submitted  on or before Dated 11-04-2013 by  12:00 noon and would  be opened on 

the same day 11-04-2013 at 12:30 PM  in the office of the  the Superintending Engineer/Executive Engineer as 

mentioned in column no 2 of Table No.1. If the office is closed due to any reason then the bid should be submitted on 

next working day at same office and time mentioned in column no 2 of Table No.1. Any delay due to postal delivery, 

the Irrigation Department would not be responsible in any manner what so ever and bids received after the stipulated 

time would not be entertained.  

6. Bidders may offer bids for anyone  or more Packages. 

7. Contract for each Package will be concluded separately and Award of Contract would be issued separately. 

8. In case, the rate of work  given by contractor are more than below  10%  of  The Schedule of Rate,  performance 

security will be deducted @ 0.5% per 1percent below the Schedule of Rate in extra ( as per G.O.). 

9. Any of the package or complete bid can be cancelled/modified without assigning any reason thereof.     

10. A pre-bid meeting will be held on 02-04-2013 at 11:00 hours in office of the  Executive Engineer as mentioned in 

column no 2 of Table No.1,  to clarify the issues and to answer questions on any matter that may be raised at that 

stage as stated clause 9.2 “Instructions to bidders” of the bidding documents.  

11. Other details can be seen in bidding documents.    

12. Details of above notice can also be seen on U.P.B.S.N. web site “www.upbsn.org” and Irrigation Department U.P. 

web site  “www.irrigation.up.nic.in”. 

                                                                                                                  

 
Senior Staff Office (EAP) 

Irrigation Department, Yojana Nagar, 

Hardoi-Road , Lucknow 
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Notice No. 01/C.E/2012-13 
                                                                                                                               Table No. 1 

DETAILS FOR PORPOSED REHABILIATION OF DRAIN 
 

Package 
No. 

Name & Address where 
bids document shall be 
purchase and submitted 

Name of 
District 

Name of 
Drain 

Bid 
Security 
(Rs.Lacs

) 

Cost of 
Documen
t       (In 
Rupees) 

Period of 
Completion 

Bid Security Amount/Draft  in 
favour of  

1 2 3 4 5 6 7 8 

Drainage Circle, Lucknow 
 

01/S-1/W-1 Executive Engineer,  
I.D.-2 Sultanapur, 

AMAHAT, Ram Kishore 
Tirpathi Marg, Sultanpur 

Sultanpur Chandauka 
Drain 

0.75 2000+Vat Four Month Executive Engineer, Irrigation 
Division-2, Sultanpur 

02/S-2/W-1   Nasirpur 
Drain 

0.24 2000+Vat Four Month -Do- 

03/S-3/W-1  Jaunpur Katirawa 
Drain 

0.32 2000+Vat Four Month -Do- 

04/S-4/W-1   Kheusipur 
Drain 

0.32 2000+Vat Four Month -Do- 

05/S-5/W-1   Gohika Drain 0.42 2000+Vat Four Month -Do- 

06/S-6/W-1   Sandaha 
Drain 

0.70 2000+Vat Four Month Executive Engineer, Irrigation 
Division-2, Sultanpur 

07/S-7/W-1   Kohraura 0.52 2000+Vat Four Month -Do- 

08/S-8/W-1  Azamgarh Kishunpur 0.26 2000+Vat Four Month Executive Engineer, Irrigation 
Division-2, Sultanpur 

09/S-9/W-1   Gambheer-I 0.61 2000+Vat Four Month -Do- 

 

 

 

Senior Staff Office (EAP) 

Irrigation Department, Yojana Nagar, 

Hardoi-Road , Lucknow 
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A.  General 

 

1. Scope of Bid 1.1 The Employer as defined
1
 in Section II “Bidding Data Sheet” (BDS), 

invites bids for the Rehabilitation of Naseerpur Drain  

 from km. 0.000 to km.1.600 in distt. Sultanpur, as described in the 

BDS and Section VI, “Special Conditions of Contract” (SCC).  The 

name and identification number of the Contract are provided in the BDS 

and the SCC. 

1.2 The successful Bidder shall be expected to complete the Works by the 

Intended Completion Date specified in the BDS and SCC 1.1 (r). 

1.3 Throughout these Bidding Documents: 

(a)  the term “in writing” means communicated in written form (e.g. 

by mail, e-mail, fax, telex, ) with proof of receipt;   

(b) if the context so requires, “singular” means “plural” and vice 

versa; and 

(c) “day” means calendar day. 

2. Source of 

Funds 

2.1 The Government of India, intends to apply part of the funds of a loan 

from the World Bank, as defined in the BDS, towards the cost of the 

Project, as defined in the BDS, to cover eligible payments under the 

Contract for the Works.  Payments by the World Bank shall be made 

only at the request of the Borrower and upon approval by the World 

Bank in accordance with the Loan Agreement, and shall be subject in all 

respects to the terms and conditions of that Agreement.  Except as the 

World Bank may specifically otherwise agree, no party other than the 

Borrower shall derive any rights from the Loan Agreement or have any 

rights to the loan proceeds. 

2.2 The loan agreement prohibits a withdrawal from the loan account for the 

purpose of any payment to persons or entities, or for any import of 

goods, if such payment or import, to the knowledge of the Bank, is 

prohibited by a decision of the United Nations Security Council, taken 

under Chapter VII of the Charter of the United Nations. 

                                                 
1
  See Section V, “General Conditions of Contract,” Clause 1. Definitions.  



10  

 

3.  Fraud and 

Corruption 

3.1 It is the Bank’s policy to require that Borrowers (including beneficiaries 

of Bank loans), as well as bidders, suppliers, and contractors and their 

subcontractors under Bank-financed contracts, observe the highest 

standard of ethics during the procurement and execution of such 

contracts.
2
 In pursuance of this policy, the Bank: 

(a) defines, for the purposes of this provision, the terms set forth 

below as follows: 

(i) “corrupt practice”
3
 is the offering, giving, receiving or 

soliciting, directly or indirectly, of anything of value to 

influence improperly the actions of another party; 

(ii)  “fraudulent practice”
4
 is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain a financial or other 

benefit or to avoid an obligation; 

(iii) “collusive practice”
5
 is an arrangement between two or more 

parties designed to achieve an improper purpose, including to 

influence improperly the actions of another party; 

(iv) “coercive practice”
6
 is impairing or harming, or threatening 

to impair or harm, directly or indirectly, any party or the 

property of the party to influence improperly the actions of a 

party; 

(v) "obstructive practice" is 

(aa) deliberately destroying, falsifying, altering or 

concealing of evidence material to the investigation or 

making false statements to investigators in order to 

materially impede a Bank investigation into allegations 

of a corrupt, 

 

                                                 
2
  In this context, any action taken by a bidder, supplier, contractor, or a sub-contractor to influence the 

procurement process or contract execution for undue advantage is improper. 
3
  “another party” refers to a public official acting in relation to the procurement process or contract execution]. 

 In this context, “public official” includes World Bank staff and employees of other organizations taking or 

reviewing procurement decisions. 
4
  a “party” refers to a public official; the terms  “benefit” and “obligation” relate to the procurement process or 

contract execution; and the “act or omission” is intended to influence the procurement process or contract 

execution. 
5
  “parties” refers to participants in the procurement process (including public officials) attempting to establish 

bid prices at artificial, non competitive levels. 
6
  a “party” refers to a participant in the procurement process or contract execution. 
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        fraudulent, coercive or collusive practice; and/or 

threatening, harassing or intimidating any party to 

prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the 

investigation; or 

(bb) acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights provided for under 

sub-clause 3.1 (e) below. 

(b) will reject a proposal for award if it determines that the bidder 

recommended for award has, directly or through an agent, engaged 

in corrupt, fraudulent, collusive, coercive or obstructive practices 

in competing for the contract in question; 

(c) will cancel the portion of the loan allocated to a contract if it 

determines at any time that representatives of the Borrower or of a 

beneficiary of the loan engaged in corrupt, fraudulent, collusive, or 

coercive practices during the procurement or the execution of that 

contract, without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such 

practices when they occur; 

(d) will sanction a firm or individual, including declaring ineligible, 

either indefinitely or for a stated period of time, to be awarded a 

Bank-financed contract if it at any time determines that the firm 

has, directly or through an agent, engaged in corrupt, fraudulent, 

collusive, coercive or obstructive  practices in competing for, or in 

executing, a Bank-financed contract; and 

(e) will have the right to require that a provision be included in 

bidding documents and in contracts financed by a Bank loan, 

requiring bidders, suppliers, and contractors and their sub-

contractors to permit the Bank to inspect their accounts and 

records and other documents relating to the bid submission and 

contract performance and to have them audited by auditors 

appointed by the Bank. 

3.2  Furthermore, bidders shall be aware of the provision stated in GCC 

Sub-Clause 60. 

4. Eligible 

Bidders 

4.1 A Bidder, and all parties constituting the Bidder, may have the 

nationality of any country, subject to the provisions of Section III, 

Eligible Countries.  A Bidder shall be deemed to have the  
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        nationality of a country if the Bidder is a citizen or is constituted, 

incorporated, or registered and operates in conformity with the 

provisions of the laws of that country.  This criterion shall also apply to 

the determination of the nationality of proposed subcontractors.  

4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 

have conflict of interest shall be disqualified.  Bidders may be 

considered to have a conflict of interest with one or more parties in this 

bidding process, if they are associated, or has been associated in the 

past, directly or indirectly, with the consultant or any other entity that 

has prepared the design, specifications, and other documents for the 

Project or being proposed as Project Manager for the Contract.  A firm 

that has been engaged by the Borrower to provide consulting services 

for the preparation or supervision of the Works, and any of its affiliates 

shall not be eligible to bid.  

4.3 A Bidder that is under a declaration of ineligibility by the Bank in 

accordance with ITB Clause 3, at the date of contract award, shall be 

disqualified. The list of such debarred firms is available at the 

electronic address specified in the BDS. 

4.4 A firm that has been determined to be ineligible by the Bank in relation 

to the Bank Guidelines On Preventing and Combating Fraud and 

Corruption in Projects Financed by IBRD Loans and IDA Credits and 

Grants shall be not be eligible to be awarded a contract. 

4.4 Government-owned enterprises in the Employer’s country may be 

eligible only if they can establish that they (i) are legally and financially 

autonomous, (ii) operate under commercial law, and (iii) that they are 

not a dependent agency of the Borrower or Sub-Borrower or Employer. 

4.5 Bidders shall provide such evidence of their continued eligibility 

satisfactory to the Employer, as the Employer shall reasonably request. 

5. Qualifications 

of the Bidder 

5.1 All bidders shall provide in Section IV, “Form of Bid, Qualification 

Information, Letter of Acceptance, and Agreement,” a preliminary 

description of the proposed work method and schedule, including drawings 

and charts, as necessary, as further elaborated in ITB Clause 5.3(k). 

5.2 In the event that prequalification of potential bidders has been 

undertaken, only bids from prequalified bidders shall be  
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         considered for award of Contract.  These qualified bidders should 

submit with their bids any information updating their original 

prequalification applications.  The update or confirmation should be 

provided in Section IV. 

        With the updated information the bidder must continue to be qualified in 

accordance with the criteria laid down in the prequalification document. 

 All bidder shall also furnish the information for the following in 

Section IV irrespective of the bidders being pre-qualified: 

        (i)     Power of Attorney. 

        (ii)  Evidence of access to or availability of credit facilities                   

certified by bankers. 

        (iii)    Details as stipulated in clause 5.3 (g) to (k) 

5.3 If the Employer has not undertaken prequalification of potential bidders, 

all bidders shall include the following information and documents with 

their bids in Section IV, unless otherwise stated in the BDS: 

(a) copies of original documents defining the constitution or legal 

status, place of registration, and principal place of business of the 

Bidder; written power of attorney of the signatory of the Bid to 

commit the Bidder; 

(b) total monetary value of construction works performed for each of 

the last five years; 

(c) experience in works of a similar nature and size for each of the last 

five years, and details of work under way or contractually 

committed; and clients who may be contacted for further 

information on those contracts; 

(d) major items of construction equipment proposed to carry out the 

Contract; 

(e) qualifications and experience of key site management and 

technical personnel proposed for the Contract; 

(f) reports on the financial standing of the Bidder, such as profit and 

loss statements and auditor’s reports for the past five years; 

(g) evidence of adequacy of working capital for this Contract (access 

to line(s) of credit and availability of other financial resources); 
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(h) authority to seek references from the Bidder’s bankers; 

(i) information regarding any litigation, current or during the last five 

years, in which the Bidder was/is involved, the parties concerned, 

and the disputed amounts; and awards; 

(j) proposals for subcontracting components of the Works amounting 

to more than 10 percent of the Contract Price. The ceiling for sub 

contractor's participation is stated in the BDS [for each the 

qualification and experience of the identified sub-contractor in the 

relevant field should be annexed. No vertical splitting of work for 

subcontracting is acceptable] 

(k)  the proposed methodology and program of construction including 

Environment Management Plan, backed with equipment, materials 

and manpower planning and deployment, duly supported with 

broad calculations and quality control procedures proposed to be 

adopted, justifying their capability of execution and completion of 

the work as per technical specifications within the stipulated 

period of completion as per milestones. 

5.4     [Where it is proposed to accept Joint Ventures, incorporate all              

changes as indicated at the end of this document;  otherwise  state here 

as ‘Bids from Joint ventures are not               acceptable’.] 

5.5      To qualify for award of the Contract, the bidder in its name                   

   should have, in the last five years
7
, as specified in the BDS,                  the 

following experience and licenses: 

A (a)  achieved in at least two financial years, a minimum  annual             

       financial turnover (in all cases of civil engineering                                  

construction works of similar nature only) as specified in   Time Two  BDS
8
; 

(b)   satisfactorily completed (not less than 90% of contract value), as 

prime Contractor (or as a sub-contractor duly certified by the 

employer / main contractor) at least one similar work of value not 

less than the amount specified in BDS
9
 

 

                                                 
7
 Specify the financial years:  they should be those immediately preceding the financial year in which the bids are 

received. 

 
8
 Usually not less than two times the estimated annual payments under the contract. 

 
9
 Usually not less than 80% of estimated value of contract; 
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(c)    executed in any one year, the minimum quantities of work 

specified in BDS
10

. 

(d)   The contractor or his identified sub-contractor should possess 

required valid electrical license for executing the building 

electrification works and should have executed similar electrical 

works for a minimum amount as indicated in BDS in any one year. 

(e) The contractor or his identified sub-contractor should possess 

required valid license for executing the water supply/sanitary 

engineering works and should have executed similar water 

supply/sanitary engineering works for a minimum amount as stated 

in BDS in any one year. 

5.5    B :    Each bidder should further demonstrate & confirm: 

         (a)    availability for construction work, either owned, or on lease            

       or on hire, of the key and critical equipment stated in the 

 BDS including equipment required for establishing field 

 laboratory to perform mandatory tests, as stated in the BDS; 

         (b) availability for construction work a Contractor’s                                 

      Representative and other key technical personnel with                           

  adequate experience as stated in the BDS.  The bidder must                 

 not have in his employment
11

. 

           (i)    the near relations(defined as first blood relations, and                     

         their spouses, of the bidder or the bidder’s spouse) of                            

  persons listed in the BDS
12

; 

          (ii) without Government permission, any person who                              

      retired as gazetted officer within the last two years; 

           (c)   availability of liquid assets and/or credit facilities, net of                

       other contractual commitments and exclusive of any                       

          advance payments which may be made under the Contract,             

     of not less than the amount specified in the BDS
13

. 

 5.5 C:  To qualify for a package of contract made of this and                     

   other contracts for which bids are invited in the IFB,  

 

                                                 
10

 Usually 80% of the estimated production rate in peak year of construction. 
11

 Applicable as per guidelines of the government.  Delete if not applicable 
12

 Indicate the persons of controlling departments inviting bids 
13

 Usually the estimate of accumulated payments flow over 2 to 3 months availability to be certified by the Bankers 

in the specified format 
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  the bidder must demonstrate having experience and                        

          resources sufficient to meet the aggregate of the qualifying             

      criteria for the individual contracts. 

5.6          Sub-Contractors’ experience and resources shall not be taken            

     into account in determining the bidder’s compliance with the         

        qualifying criteria except to the extent stated in 5.5 A above. 

5.7          Bidders who meet the minimum qualification criteria will be             

     qualified only if their available bid capacity for construction          

      work is equal to or more than the total bid value.  The                   

          available bid capacity will be calculated as under: 

         Assessed Available bid capacity = (A*N*1.5-B) 

         Where, 

         A=    Maximum value of civil engineering works executed in any            

       one year during the last five years (updated to the price                   

         level of the financial year and the percentage escalation as              

       stated in the BDS, taking into account the completed as                 

        well as works in progress).  

         N =   Number of years prescribed for completion of the works for           

        which bids are invited (period up to 6 months to be taken as                   

half-year and more than 6 months as one year). 

         B=  Value, at the current price level, of existing commitments                 

       and on-going works to be completed during the period of                      

completion of the woks for which bids are invited. 

 Note :  The statements in Section II showing the value of existing 

commitments and on-going works as well as the stipulated period of 

completion remaining for each of the works listed should be countersigned by 

the Engineer in charge, not below the rank of an Executive Engineer or 

equivalent. 

5.8     Even though the bidders meet the above qualifying criteria, they           

are subject to be disqualified if they have:- 

 made misleading or false representations in the forms, statements, 

affidavits and attachments submitted in proof of the qualification 

requirement; 

 record of poor performance such as abandoning the works, not 

properly completion or financial failures etc.;  

 consistent history of litigation or arbitration awards against the    
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bidder or any partner of the joint venture. 

 participated in the previous bidding (if this is a re-bidding) for the 

same work and had quoted unreasonably high bid price and could not 

furnish rational justification to the employer. 

6. One Bid per 

Bidder 

6.1    Each Bidder shall submit only one Bid.  A Bidder who submits or 

participates in more than one Bid (other than as a subcontractor or in 

cases of alternatives that have been permitted or requested) shall cause 

all the proposals with the Bidder’s participation to be disqualified. 

7. Cost of 

Bidding 

7.1 The Bidder shall bear all costs associated with the preparation and 

submission of his Bid, and the Employer shall in no case be responsible 

or liable for those costs. 

8. Site Visit 8.1 The Bidder, at the Bidder’s own responsibility and risk, is encouraged to 

visit and examine the Site of Works and its surroundings and obtain all 

information that may be necessary for preparing the Bid and entering 

into a contract for construction of the Works.  The costs of visiting the 

Site shall be at the Bidder’s own expense. 

 

 

B.  Bidding Documents 

 

9. Contents of 

Bidding 

Documents 

9.1 The set of Bidding Documents comprises the documents listed in 

the table below and addenda issued in accordance with ITB 

Clause 11: 

Invitation for Bids 

Section I Instructions to Bidders 

Section II Bidding Data Sheet  

Section III  Eligible Countries  

Section IV  Forms of Bid, Qualification Information, Letter 

of acceptance, Agreement  

Section V General Conditions of Contract 

Section VI Special Conditions of Contract  

Section VII Specifications 

Section VIII Drawings 

Section IX  Bill of Quantities 

Section X Forms of Securities 

 

10.Clarification of 10.1 A prospective Bidder requiring any clarification of the Bidding 
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Bidding 

Documents 

Documents may notify the Employer in writing at the Employer’s 

address indicated in the BDS.  The Employer shall respond to 

any request for clarification received earlier than 21 days
14

 prior 

to the deadline for submission of bids.  Copies of the Employer’s 

response shall be forwarded to all purchasers of the Bidding 

Documents, including a description of the inquiry, but without 

identifying its source. 

10.2  Pre-bid Meeting 

10.2.1 The bidder or his official representative is invited to attend a      

   per-bid meeting, which will take place at the place and time      

   stated in BDS. 

10.2.2  The purpose of the meeting will be to clarify issues and to 

answer questions on any matter that may be raised at that stage. 

10.2.3  The bidder is requested to submit any questions in writing or    

     by facsimile or email to reach the Employer not later than one 

week  before the meeting. 

10.2.4   Minutes of the meeting, including the text of the questions       

    raised (without identifying the source of inquiry) and the          

    responses given will be transmitted without delay to all            

     purchasers of the bidding documents.  Any modification of     

      the bidding documents listed in Sub-Clause 9.1 which may    

        become necessary as a result of the pre-bid meeting shall be 

        made by the Employer exclusively through the issue of an    

         Addendum pursuant to Clause 11 and not through the          

        minutes of the pre-bid meeting. 

10.2.5.    Non-attendance of the pre-bid meeting will not be a cause for 

      disqualification of a bidder.        

11. Amendment of 

Bidding 

Documents 

11.1 Before the deadline for submission of bids, the Employer may 

modify the Bidding Documents by issuing addenda. 

11.2 Any addendum thus issued shall be part of the Bidding 

Documents and shall be communicated in writing to all 

purchasers of the Bidding Documents.
15

  Prospective bidders 

shall acknowledge receipt of each addendum in writing to the 

Employer. 

11.3 To give prospective bidders reasonable time in which to take an 

                                                 
14

  It may be necessary to extend the deadline for submission of bids if the Employer’s response results in 

substantial changes to the Bidding Documents. See ITB Clause 11 below. 
15

  It is therefore important that the Employer maintain a complete and accurate list of recipients of the Bidding 

Documents and their addresses. 
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addendum into account in preparing their bids, the Employer 

shall extend, as necessary, the deadline for submission of bids, in 

accordance with ITB Sub-Clause 21.2 below. 

 

C.  Preparation of Bids 

 

12. Language of 

Bid 

12.1 All documents relating to the Bid shall be in the English.  

13. Documents 

Comprising 

the Bid 

13.1 The Bid submitted by the Bidder shall comprise the following: 

(a) The Bid (in the format indicated in Section IV); 

(b) Bid Security, in accordance with ITB Clause 17, if 

required; 

(c) Priced Bill of Quantities; 

(d) Qualification Information Form and Documents; 

(e) Alternative offers where invited; 

and any other materials required to be completed and submitted 

by bidders, as specified in the BDS. 

The documents listed in Section IV, VI, and IX of sub-clause 9.1 

shall be filled in without exception. 

13.2  Bidders bidding for this contract together with other contracts      

         stated in the IFB to form a package will so indicate in the bid       

         together with any discounts offered for the award of more than    

        one contract. 

14. Bid Prices 14.1 The Contract shall be for the whole Works, as described in ITB 

Sub-Clause 1.1, based on the priced Bill of Quantities submitted 

by the Bidder. 

14.2 The Bidder shall fill in rates and prices and line item total (both 

in figures & words) for all items of the Works described in the 

Bill of Quantities along with total bid price (both in figures and 

words). Items for which no rate or price is entered by the Bidder 

shall not be paid for by the Employer when executed and shall be 

deemed covered by the other rates and prices in the Bill of 

Quantities. Corrections, if any, shall be made by crossing out, 

initialing, dating and rewriting. 

14.3 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, shall be included in 

the rates, prices, and total Bid price submitted by the Bidder. 
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14.4 Bidders may like to ascertain availability of excise/custom duty 

exemption benefits available in India to the contracts financed 

under World Bank loan/credits.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the employer will not compensate the bidder 

(contractor).  Where the bidder has quoted taking into account 

such benefits, he must give all information required for issue of 

certificates in terms of such notifications as per form attached to 

the Qualification Information in the bid.  To the extent the 

employer determines the quantity indicated therein are reasonable 

keeping in view the bill of quantities, construction program and 

methodology, the certificates will be issued within 60 [sixty] 

days of signing of contract and no subsequent changes will  be 

permitted.  No certificate will be issued for items where no 

quantity/capacity of equipment is indicated in the statement.  The 

bids which do not conform to the above provisions will be 

treated as non responsive and rejected.  Any delay in 

procurement of the construction equipment/machinery/goods as a 

result of the above shall not be a cause for granting any extension 

of time.” 

14.5 The rates and prices quoted by the Bidder shall be subject to 

adjustment during the performance of the Contract if provided 

for in the BDS and SCC and the provisions of Clause 47 of the 

General Conditions of Contract.   

15. Currencies of 

Bid and 

Payment 

15.1 The unit rates and prices shall be quoted by the Bidder entirely in 

Indian Rupees. 

16. Bid Validity 16.1 Bids shall remain valid for the period
16

 specified in the BDS.  A 

bid valid for a shorter period shall be rejected by the employer as 

non-responsive. 

16.2 In exceptional circumstances, prior to the expiry of the original 

bid validity, the Employer may request that the bidders extend 

the period of validity for a specified additional period.  The 

request and the bidders’ responses shall be made in writing. If a 

Bid Security is requested in accordance with ITB Clause 17, it 

shall be extended up to 45 days after the deadline of the extended 

bid validity period. A Bidder may refuse the request without 

forfeiting the Bid Security.  A Bidder agreeing to the request 

shall not be required or permitted to modify its Bid, except as 

                                                 
16

  The period is a realistic time, usually 90 days, allowing for bid evaluation, clarifications, and the World Bank’s 

“no objection” (where awards of Contract are subject to prior review). 
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provided in ITB Clause 16.3. 

16.3 In the case of contracts in which the Contract Price is fixed (not 

subject to price adjustment), in the event that the Employer 

requests and the bidder agrees to the extension of the validity 

period, the contract price, if the bidder is selected for award shall 

be the bid price corrected as follows: The price shall be increased 

by the factor (value of factor B specified in BDS) for each week 

or part of a week that has elapsed between the expiration of the 

initial bid validity and the date of issue of letter of acceptance to 

the successful bidder. Bid evaluation shall be based on the Bid 

Price without taking the above correction into consideration. 

17. Bid Security  17.1  If required in the BDS the Bidder shall furnish, as part of its Bid, a 

 Bid security, in original form for the amount shown in BDS for 

 this particular work.   

17.2  This bid security shall be in favour of, as specified in BDS, in one 

 of the following forms: 

  A bank guarantee issued by a nationalized/scheduled bank located 

in India or a reputed bank located abroad in the form given in 

Section VIII; or  

  Certified cheque or Bank draft payable at as specified in 

Appendix. 

  If the institution issuing the guarantee is located outside India, it 

shall be counter signed by a Nationalised/Scheduled bank located 

in India, to make it enforceable. 

17.3    Bank guarantee issued as Bid security for the bid shall be valid for 

 45 days beyond the validity of the bid. 

17.4  Any bid not accompanied by an acceptable Bid Security and 

 not secured as indicated in Sub-Clause 17.2 and 17.3 above 

 shall be rejected by the Employer as non-responsive.  

17.5  The Bid security of unsuccessful bidders will be returned 

 within 42 days of the end of the bid validity period specified in 

 Sub-Clause 16.1. 

  The Bid Security of successful bidders will be discharged and 

 returned when the bidder has signed the Agreement and 

 furnished the required Performance Security. 

17.6  The Bid Security may be forfeited: 
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(a) if a Bidder withdraws/modifies/substitutes its bid during 

the period of bid validity specified by the Bidder on the Bid 

Submission Sheet, except as provided in ITB Sub-Clause 

16.2; or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB Sub-Clause 28. 

(c) if the successful Bidder fails within the specified time to:  

(i) sign the Contract Agreement; or   

(ii) furnish the required  performance security . 

18. Alternative 

Proposals by 

Bidders 

18.1 Bidders shall submit offers that comply with the requirements of  

         the bidding documents, including the basic technical design as     

           indicated in the drawing and specifications.  Alternatives will 

not          be considered. 

19. Format and 

Signing of Bid 

19.1 The Bidder shall prepare one original of the documents 

comprising the Bid as described in ITB Clause 13, bound with 

the volume containing the Form of Bid, and clearly marked 

“ORIGINAL.”  In addition, the Bidder shall submit copies of the 

Bid, in the number specified in the BDS, and clearly marked as 

“COPIES.”  In the event of discrepancy between them, the 

original shall prevail. 

19.2 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person or persons duly 

authorized to sign on behalf of the Bidder, pursuant to ITB Sub-

Clause 5.3 (a).  A copy of the legally valid authorization should 

be attached alongwith the bid.  All pages of the Bid where entries 

or amendments have been made shall be initialed by the 

authorized person or persons signing the Bid. 

19.3 The Bid shall contain no alterations or additions, except those to 

comply with instructions issued by the Employer, or as necessary to 

correct errors made by the Bidder, in which case such corrections 

shall be initialed by the person or persons signing the Bid. 

19.4 The Bidder shall furnish information as described in the Form of 

Bid on commissions or gratuities, if any, paid or to be paid to 

agents relating to this Bid, and to contract execution if the Bidder 

is awarded the contract. 
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D.  Submission of Bids 

 

20. Submission, 

Sealing and 

Marking of 

Bids 

20.1 Bidders may always submit their bids by mail or by hand. When 

so specified in the BDS, bidders shall have the option of 

submitting their bids electronically. Bidders submitting bids 

electronically shall follow the procedures specified in the BDS. 

The Bidder shall seal the original and all copies of the Bid in 

two inner envelopes and one outer envelope, duly marking the 

inner envelopes as “ORIGINAL” and “COPIES.” 

20.2 The inner and outer envelopes shall 

(a) be addressed to the Employer at the address
17

 provided in 

the BDS; 

(b) bear the name and identification number of the Contract as 

defined in the BDS and SCC; and 

(c) provide a warning not to open before the specified time and 

date for Bid opening as defined in the BDS. 

20.3 In addition to the identification required in ITB Sub-Clause 20.2, 

the inner envelopes shall indicate the name and address of the 

Bidder to enable the Bid to be returned unopened in case it is 

declared late, pursuant to ITB Clause 22. 

20.4 If the outer envelope is not sealed and marked as above, the 

Employer shall assume no responsibility for the misplacement or 

premature opening of the Bid. 

21. Deadline for 

Sub-mission of 

Bids 

21.1 Bids shall be delivered to the Employer at the address specified 

above no later than the time and date specified in the BDS. 

21.2 The Employer may extend the deadline for submission of bids by 

issuing an amendment in accordance with ITB Clause 11, in 

which case all rights and obligations of the Employer and the 

bidders previously subject to the original deadline shall then be 

subject to the new deadline. 

22. Late Bids 22.1 Any Bid received by the Employer after the deadline prescribed 

in ITB Clause 21 shall be returned unopened to the Bidder. 

                                                 
17

  The receiving address should be an office that is staffed during normal working hours by personnel authorized 

to certify time and date of receipt and assure safekeeping until Bid opening.  A post office address is not 

satisfactory.  The address must be the same as the receiving address described in the Invitation for Bids. 
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23.Withdrawal, 

Substitution 

and 

Modification of 

Bids 

23.1 Bidders may withdraw, substitute or modify their Bids by giving 

notice in writing before the deadline prescribed in ITB Clause 21. 

23.2 Each Bidder’s withdrawal, substitution or modification notice 

shall be prepared, sealed, marked, and delivered in accordance 

with ITB Clauses 19 and 20, with the outer and inner envelopes 

additionally marked or “WITHDRAWAL,” SUBSTITUTION,” OR 

“MODIFICATION” as appropriate. 

23.3 No Bid may be substituted or modified after the deadline for 

submission of Bids. 

23.4 Withdrawal of a Bid between the deadline for submission of bids 

and the expiration of the period of Bid validity specified in the 

Bidding Data or as extended pursuant to ITB Sub-Clause 16.2 

may result in the forfeiture of the Bid Security pursuant to ITB 

Clause 17. 

23.5 Bidders may only offer discounts to, or otherwise modify the 

prices of their bids, by submitting Bid modifications in 

accordance with this clause or included in the initial Bid  
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E.  Bid Opening and Evaluation 

 

24. Bid Opening 24.1 The Employer shall open the bids, including modifications made 

pursuant to Clause 23, in the presence of the bidders’ 

representatives who choose to attend at the time and in the place 

specified in the BDS. Any specific opening procedures required 

if electronic bidding is permitted in accordance with ITB Sub-

Clause 20.1, shall be as specified in the BDS. 

24.2 Envelopes marked “WITHDRAWAL” shall be opened and read out 

first.  Bids for which an acceptable notice of withdrawal has been 

submitted pursuant to ITB Clause 23 shall not be opened. 

24.3 The bidders’ names, the Bid prices, the total amount of each Bid 

and of any alternative Bid (if alternatives have been requested or 

permitted), any discounts, Bid withdrawals, substitutions, or 

modifications, the presence or absence of Bid Security, if 

required, and such other details as the Employer may consider 

appropriate, shall be announced by the Employer at the opening. 

No bid shall be rejected at bid opening except for the late bids 

pursuant to ITB Clause 22.  Substitution Bids and modifications 

submitted pursuant to ITB Clause 23 that are not opened and read 

out at bid opening shall not be considered for further evaluation 

regardless of the circumstances. Late, withdrawn and substituted 

bids shall be returned un-opened to bidders 

24.4 The Employer shall prepare Minutes of the Bid Opening, 

including the information disclosed, to those present, in 

accordance with ITB Sub-Clause 24.3.
18

 

25. Confidentiality 25.1 Information relating to the Examination, Clarification, 

Evaluation, and Comparison of Bids and Recommendations for 

the Award of a contract shall not be disclosed to bidders or any 

other persons not officially concerned with such process until 

publication of the award to the successful Bidder has been 

announced pursuant to ITB Sub-Clause 34.4.  Any effort by a 

Bidder to influence the Employer’s processing of bids or award 

decisions may result in the rejection of its Bid. Notwithstanding 

the above, from the time of bid opening to the time of Contract 

award, if any Bidder wishes to contact the Employer on any 

matter related to the bidding process, it should do so in writing. 

26. Clarification of 

Bids  

26.1 To assist in the examination, evaluation, and comparison of Bids, 

the Employer may, at the Employer’s discretion, ask any Bidder 

                                                 
18

  A copy of the minutes should be sent by the Employer to the World Bank together with the Bid evaluation 

report, for contracts subject to prior review. 
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for clarification of the Bidder’s Bid, including breakdown of unit 

rates.  The request for clarification and the response shall be in 

writing, but no change in the price or substance of the Bid shall 

be sought, offered, or permitted except as required to confirm the 

correction of arithmetic errors discovered by the Employer in the 

evaluation of the Bids in accordance with ITB Clause 28. 

27. Examination of 

Bids and 

Determination 

of 

Responsiveness 

27.1 Prior to the detailed evaluation of Bids, the Employer shall 

determine whether each Bid (a) meets the eligibility criteria 

defined in ITB Clause 4; (b) has been properly signed; (c) is 

accompanied by the Security, if required; and (d) is substantially 

responsive to the requirements of the Bidding Documents. 

27.2 A substantially responsive Bid is one which conforms to all the 

terms, conditions, and specifications of the Bidding Documents, 

without material deviation or reservation.  A material deviation 

or reservation is one (a) which affects in any substantial way the 

scope, quality, or performance of the Works; (b) which limits in 

any substantial way, inconsistent with the Bidding Documents, 

the Employer’s rights or the Bidder’s obligations under the 

Contract; or (c) whose rectification would affect unfairly the 

competitive position of other bidders presenting substantially 

responsive bids. 

27.3 If a Bid is not substantially responsive, it shall be rejected by the 

Employer, and may not subsequently be made responsive by 

correction or withdrawal of the nonconforming deviation or 

reservation. 

28. Correction of 

Errors 

28.1 Bids determined to be substantially responsive shall be checked 

by the Employer for any arithmetic errors. Errors shall be 

corrected by the Employer as follows: 

(a) where there is a discrepancy between the amounts in figures 

and in words, the amount in words shall govern; and 

(b) where there is a discrepancy between the unit rate and the 

line item total resulting from multiplying the unit rate by 

the quantity, the unit rate as quoted shall govern. 

28.2 The amount stated in the Bid shall be adjusted by the Employer 

in accordance with the above procedure for the correction of 

errors and, with the concurrence of the Bidder, shall be 

considered as binding upon the Bidder.  If the Bidder does not 

accept the corrected amount, the Bid shall be rejected, and the 

Bid Security may be forfeited in accordance with ITB Sub-

Clause 17.6 (b). 
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29. Currency for 

Bid Evaluation 

The currency for bid evaluation shall be Indian Rupees only. 
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30. Evaluation and 

Comparison of 

Bids 

30.1 The Employer shall evaluate and compare only the bids 

determined to be substantially responsive in accordance with ITB 

Clause 27. 

30.2 In evaluating the bids, the Employer shall determine for each Bid 

the evaluated Bid price by adjusting the Bid price as follows: 

(a) making any correction for errors pursuant to ITB Clause 28; 

(b) making an appropriate adjustment for any other acceptable 

variations, deviations, or alternative offers submitted in 

accordance with ITB Clause 18; and 

(c) making appropriate adjustments to reflect discounts or 

other price modifications offered in accordance with ITB 

Sub-Clause 23.5. 

30.3 The Employer reserves the right to accept or reject any variation, 

deviation, or alternative offer.  Variations, deviations, and 

alternative offers and other factors which are in excess of the 

requirements of the Bidding Documents or otherwise result in 

unsolicited benefits for the Employer shall not be taken into 

account in Bid evaluation. 

30.4 The estimated effect of any price adjustment conditions under 

GCC Clause 47, during the period of implementation of the 

Contract, shall not be taken into account in Bid evaluation. 

30.5 Where bids are invited for several lots, the Employer shall 

 determine the application of discounts so as to minimize the 

 combined cost of all the lots, pursuant to ITB Sub-Clause 30.2 

 (c). 

30.6   If the Bid of the successful Bidder is seriously unbalanced in 

relation to the Engineer’s estimate of the cost of work to be 

performed under the contract, the Employer may require the 

Bidder to produce detailed price analyses for any or all items of 

the Bill quantities, to demonstrate the internal consistency of 

those prices with the construction methods and schedule 

proposed.  After evaluation of the price analyses, the Employer 

may require that the amount of the performance security set forth 

in Clause 35 be increased at the expense of the successful Bidder 

to a level sufficient to protect the Employer against financial loss 

in the event of default of the successful bidder under the 

Contract. 

31. Preference for 

Domestic 

Bidders 

Not used 
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F.  Award of Contract 

 

32. Award 

Criteria 

32.1 Subject to ITB Clause 33, the Employer shall award the Contract 

to the Bidder whose Bid has been determined to be substantially 

responsive to the Bidding Documents and who has offered the 

lowest evaluated Bid price, provided that such Bidder has been 

determined to be (a) eligible in accordance with the provisions of 

ITB Clause 4, and (b) qualified in accordance with the 

provisions of ITB Clause 5. 

33. Employer’s 

Right to 

Accept any Bid 

and to Reject 

any or all Bids 

33.1 Notwithstanding ITB Clause 32, the Employer reserves the right 

to accept or reject any Bid, and to cancel the bidding process and 

reject all bids, at any time prior to the award of Contract, without 

thereby incurring any liability to the affected Bidder or bidders 

or any obligation to inform the affected Bidder or bidders of the 

grounds for the Employer’s action.
19

 

34. Notification of 

Award and 

Signing of 

Agreement 

 

 

 

 

 

 

 

 

 

 

Publication of   

Award &  

Recourse to 

unsuccessful 

Bidders 

 

34.1 The Bidder whose Bid has been accepted shall be notified of the 

award by the Employer prior to expiration of the Bid validity 

period in writing. This letter (hereinafter and in the GCC called 

the “Letter of Acceptance”) shall state the sum that the Employer 

shall pay the Contractor in consideration of the execution, 

completion, and maintenance of the Works by the Contractor as 

prescribed by the Contract (hereinafter and in the Contract called 

the “Contract Price”). 

34.2 The Letter of Acceptance shall constitute the formation of the 

Contract, subject to the Bidder furnishing the Performance 

Security in accordance with ITB Clause 35 and signing the 

Agreement in accordance with ITB Sub-Clause 34.3. 

34.3 The Agreement shall incorporate all agreements between the 

Employer and the successful Bidder.  It shall be kept ready in the 

office of the Employer for the signature of the Employer and the 

successful Bidder, within 28 days following the Letter of 

Acceptance’s date.  Within 21 days of receipt of letter of 

acceptance, the successful Bidder shall sign the Agreement and 

deliver it to the Employer alongwith performance security in 

accordance with ITB Clause 35.1 and revised construction 

methodology. 

 

34.4 The Employer shall publish in a in website of UPID and UPBSN 

the results identifying the bid and lot numbers and the following 

                                                 
19

  Employers shall not reject bids or annul bidding processes, except as permitted in the Procurement Guidelines. 
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information: (i) name of each bidder who submitted a bid; (ii) 

bid prices as read out at bid opening; (iii) name and evaluated 

prices of each bid that was evaluated; (iv) name of bidders   

whose bids were rejected and the reasons for their rejection; and 

(v) name of the winning bidder, and the price it offered, as well 

as the duration and summary scope of the contract awarded. 

After publication of the award, unsuccessful bidders may request 

in writing to the Employer for a debriefing seeking explanations 

for the failure of their bids. The Employer shall promptly 

respond in writing to any unsuccessful Bidder who, after 

publication of contract award requests the Employer in writing to 

explain on which grounds its bid was not selected.  

35. Performance 

Security 

35.1 Within 21 days after receipt of the Letter of Acceptance, the 

successful Bidder shall sign the contract agreement  and deliver 

to the Employer a Performance Security in the amount stipulated 

in the GCC and in the form (Bank Guarantee) stipulated in the 

BDS, in Indian Rupees. 

35.2 If the Performance Security is provided by the successful Bidder 

in the form of a Bank Guarantee or cashier’s cheque/certified 

cheque/Bank Demand Draft, it shall be issued at the Bidder’s 

option, by a nationalized/ scheduled bank located in India, or by 

a foreign bank acceptable to the Employer,   through a 

correspondent bank located in India.  

35.3 Failure of the successful Bidder to comply with the requirements 

of ITB Sub-Clauses 35.1 and 34.3 shall constitute sufficient 

grounds for cancellation of the award and forfeiture of the Bid 

Security and employers may resort to awarding the contract to 

the next lowest evaluated responsive bidder. Upon the successful 

Bidder’s, signing of the Agreement and furnishing of the 

Performance Security pursuant to ITB Clause 35.1, the Employer 

shall promptly notify the name of the winning bidder to each 

unsuccessful bidder and shall discharge the Bid Securities of the 

unsuccessful bidders pursuant to ITB Clause 17.4. 

36. Advance 

Payment and 

Security 

36.1 The Employer shall provide an Advance Payment on the 

Contract Price as stipulated in the GCC, subject to a maximum 

amount, as stated in the BDS. The Advance Payment shall be 

guaranteed by a Security. Section X “Security Forms” provides a 

Bank Guarantee for Advance Payment form.  

37. Adjudicator 

/Disputes 

Review Expert 

37.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at a daily fee 

specified in the BDS, plus reimbursable expenses.  If the Bidder 

disagrees with this proposal, the Bidder should so state in the 
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Bid.  If, in the Letter of Acceptance, the Employer has not agreed 

on the appointment of the Adjudicator, the Adjudicator shall be 

appointed by the Appointing Authority designated in the BDS 

and the SCC at the request of either party. 
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Section II.  Bidding Data Sheet
20

 

 

 

A. General 

ITB 1.1  

 

The Employer is Executive Engineer, Irrigation Division-2, Sultanpur 

The name and identification of the contract is 02/S-2/W1 Rehabilitation 

of Naseerpur Drain from km. 0.000 to km. 1.600 

ITB 1.2 The Intended Completion Date is : 3 month from date of sign of contract 

ITB 2.1 The Borrower is Government of India  

ITB 2.1 The “World Bank”means“International Development Association (IDA) 

and loan refers to “IDA credit,” which, as of the date of issue of the 

bidding documents has been approved, by the World Bank. 

ITB 2.1 The Project is Uttar Pradesh Sodic Land Reclamation III Project 

The loan/credit number is 4640 IN 

ITB 4.3 The list of firms debarred from participating in World Bank projects is 

available at: http://www.worldbank.org/debarr/. 

ITB 5.3 The information required from bidders in ITB Sub-Clause 5.3 is modified 

as follows:  None 

ITB 5.3 (j) The ceiling for sub contractor's participation is: not allowed  

ITB 5.4 The qualification data required from bidders in ITB Sub-Clause 5.4 are 

modified as follows:  None 

ITB 5.5 The previous financial years turnover of civil engineering   construction 

works of similar nature of  last five year  is required     (2008-09 to 2012-13) 

ITB 5.5 The qualification criteria in ITB Sub-Clause 5.5 are modified as follows:- 

None  

ITB 5.5 (A)* (a) Financial turnover:* not less than Rs. 25.00 Lakh in any two 

financial  year of last five year 

(b) Completion of similar work of value of Rs 11.00 Lacs The 

following work will be considered as similar- Earth work and 

                                                 
*@....prrice level. Financial turn over and cost of completed works of previous years shall be given weightage 

@5% per year based on rupees value to bring them to base year price level of the financial year in which bids 

are received.  
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construction of Bridges/Structure on Drain or Canal at least in one 

year 

(c) Execution of minimum quantities of major components of work in 

any one year. 
Cement concrete (including RCC and PCC)                                               53.00 Cum 

Brick work                                                                                       92.00 Cum 

Earthwork in both excavation and embankment 

(combined quantities)                                                                                 5250 Cum 

ITB 5.5 B (a) The essential equipment to be made available for the Contract by 

the successful Bidder shall be as under: 

   
A Hydraulic excavator of 0.3 cubic meter capacity  

(e.g. JCB machine or equivalent) 
1  Nos  

B Standard mechanical concrete mixer with hopper 

( 14/10 cft or 10/7 cft) 
1  Nos   

C  Vibrators 1  Nos 

D Diesel Pump set 5 HP 1 Nos 

E Generator Set  1 Nos 

  (b )  the minimum amount of liquid assets and/or credit facilities net of 

other contractual commitments of the successful Bidder availability to be 

certified by a Scheduled Bank in the specified format shall be:Rs. 6.00 Lacs 

ITB 5.7 Assessed Available Bid capacity = ( A*N*1.5 - B ) 

Where, 

          A=   Maximum value of civil engineering works executed in any          

         one year during the last five years (updated to the price                  

          level of the financial year and the percentage escalation as             

        stated in the BDS, taking into account the completed as                 

        well as works in progress).  

         N =   Number of years prescribed for completion of the works for          

          which bids are invited (period up to 6 months to be taken as          

          half-year and more than 6 months as one year). 

         B=  Value, at the current price level, of existing commitments               

          and on-going works to be completed during the period of              

         completion of the woks for which bids are invited. 

B. Bidding Documents 
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ITB 10.1 The Employer’s address for clarification is: Executive Engineer, Irrigation Division-2, 

Sultanpur 

ITB 10.2 Pre-bid Meeting shall be held on 02.04.2013 at 11.00 hrs  At the address given below: 

Office of The Executive Engineer, Irrigation Division-2, Sultanpur 

C. Preparation of Bids 

ITB 13.1 Any additional materials required to be completed and submitted by the Bidders are 

None 

ITB 14.5 The price quoted by bidder shall not be adjustable. 

ITB 16.1 The Bid shall be valid for 120 days. 

ITB 16.2 The factor ‘B’ is not applicable. 

ITB 17.1 Bid shall include a Bid Security issued by a nationalized/scheduled bank. The form for 

bid security (bank guarantee) included in Section X, Security Forms. The Bid Security 

shall be in Indian rupees. 

ITB 17.2 The Bid Security amount is Rs. 0.24 Lacs  

ITB 19.1 

 

In addition to original Bid copy of bid is required : one  

D. Submission of Bids 

ITB 20.1 Electronic bidding shall not be accepted. 

ITB 20.2 (a) The Employer’s address for the purpose of Bid submission is : 

Office of  

Executive Engineer 

Irrigation Division-2, Sultanpur 

PIN Code:228001 

ITB 20.2 (b) Name and Identification number of the contract as given in ITB 1.1 above in this sheet. 

02/S-2/W1 Rehabilitation of Naseerpur Drain from km. 0.000 to km. 1.600 

ITB 20.2 (c) The warning should read “DO NOT OPEN BEFORE 12:30 hrs on 03.05.2013   

ITB 21.1 The deadline for submission of bids shall be 12:00 hrs on 03.05.2013. In the event the 

specified date is declared as a holiday for the employer, the bids will be received upto 

the appointed time on the next working day.  
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E. Bid Opening and Evaluation 

ITB 24.1 

 

The bid opening shall take place at: Office of Executive Engineer, Irrigation Division-2, 

Sultanpur 

Date:03.05.2013   Time:12:30 hrs  

In the event specified date is declared as a holiday for the employer, the bids will be 

received up to the appointed time on the next working day. 

F. Award of Contract 

ITB 35.1 The Standard Form of Performance Security acceptable to the Employer shall be in the 

form a Bank Guarntee which shall be unconditional and equivalent to the amount of 5% 

of the quoted bid price on prescribed format given in section X of bidding document. 

If the performance security is given as a cheque or demand draft, the same shall be 

drawn from a nationalized/scheduled bank in India in favour of Executive Engineer, 

Irrigation-2, Sultanpur payable at Sultanpur 

ITB 36.1 Deleted 

ITB 37.1 The Adjudicator proposed by the Employer is a retired Chief Engineer of Department of 

State all Government of India  

The daily fee for this proposed Adjudicator shall be Rs 6000 per day.  The biographical 

data of the proposed Adjudicator is as follows:  

Adjudicator shall be retired Chief Engineer of Department of State all Government of 

India, having a minimum ten years experience  of drainage works.  

The Appointing Authority is Chairman-Institution of Engineers, India.  
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Section III.  Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Services in Bank-Financed Procurement 

 

 

  

1. In accordance with Para 1.8 of the Guidelines: Procurement under IBRD Loans and IDA 

Credits, dated May 2004, the Bank permits firms and individuals from all countries to offer 

goods, works and services for Bank-financed projects. As an exception, firms of a Country or 

goods manufactured in a Country may be excluded if: 

 

Para 1.8 (a) (i): as a matter of law or official regulation, the Borrower’s Country prohibits 

commercial relations with that Country, provided that the Bank is satisfied that such 

exclusion does not preclude effective competition for the supply of the Goods or Works 

required, or  

 

Para 1.8 (a) (ii): by an Act of Compliance with a Decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, the Borrower’s 

Country prohibits any import of goods from that Country or any payments to persons or 

entities in that Country. 

 

2. For the information of borrowers and bidders, at the present time firms, goods and 

services from the following countries are excluded from this bidding: 

 

(a)  With reference to paragraph 1.8 (a) (i) of the Guidelines: 

NIL 

 

(b)      With reference to paragraph 1.8 (a) (ii) of the Guidelines: 

NIL 

  

 



 

 

 

 

 

 

 

 

 

 

Section IV. 

 

  Forms of Bid,  

 

Qualification Information 

 

 Letter of Acceptance 

 

and Agreement 
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1. Contractor’s Bid 

 

 

 

 

The Bidder shall fill in and submit this Bid form with the Bid.  If the Bidder objects to the 

Adjudicator proposed by the Employer in the Bidding Documents, it should so state in its 

Bid, and present an alternative candidate, together with the candidate’s daily fees and 

biographical data, in accordance with ITB Clause 37. 

 

[date] 

 

 

Identification No and Title of Contract: 02/S-2/W1 Rehabilitation of Naseerpur Drain 

from km. 0.000 to km. 1.600 

To:   

Office of  

Executive Engineer 

Irrigation Division-2, Sultanpur  

PIN Code: 228001 

Having examined the Bidding Documents, including addenda [insert list], we offer to 

execute the . 02/S-2/W1 Rehabilitation of Naseerpur Drain from km. 0.000 to km. 1.600 

in accordance with the GCC accompanying this Bid for the Contract Price of [insert amount 

in numbers], [insert amount in words] [Indian currency]. 

The advance payment required is: Nil 

We accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator. 

 

[or] 

 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and propose instead that [insert name] be appointed as Adjudicator, whose daily 

fees and biographical data are attached. 

 

This Bid and your written acceptance of it shall constitute a binding Contract between us. We 

understand that you are not bound to accept the lowest or any Bid you receive. 

 

We hereby confirm that this Bid complies with the Bid validity and, if required, Bid Security 

as required by the Bidding Documents and specified in the BDS. 

 

We, including any subcontractors or suppliers for any part of the Contract, have nationalities 

from eligible countries in accordance with ITB Sub-Clause 4.1; 

 

We have no conflict of interest in accordance with ITB Sub-Clause 4.2; 
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Our firm, its affiliates or subsidiaries—including any subcontractors or suppliers for any part 

of the contract—has not been declared ineligible by the Bank, or under the Employer’s 

country laws or official regulations, in accordance with ITB Sub-Clauses 4.3 and 4.4.  

 

We hereby certify that we have taken steps to ensure that no person acting for us or on our 

behalf will engage in bribery or any collusive arrangements with competitors.  

 

We also undertake that, in competing for (and, if the award is made to us, in executing) the 

above contract, we will strictly observe the laws against fraud and corruption in force in India 

namely “Prevention of Corruption Act 1988”. 

 

Commissions or gratuities, if any, paid or to be paid by us to agents relating to this Bid, and 

to contract execution if we are awarded the contract, are listed below: 

 

Name and address 

of agent 

 Amount and 

Currency 

 Purpose of 

Commission 

or gratuity 

     

     

(if none, state “none”) 

 

 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Bidder:    

Address:    
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2. Qualification Information 

 

Notes on Form of Qualification Information 

The information is to be filled in by individual bidders and by each member of Joint Venture 

in case of JV participating in the Bid.  The following pages will be used for purposes of post-

qualification as provided for in Clause 4 of the Instructions to Bidders.  This information will 

not be incorporated in the Contract.  Attach additional pages as necessary. 

 

 

      Individual Bidders Qualification 

1 (i)    Constitution or legal status of Bidder 

(ii)   Place of registration: 

(iii)  Principal place of business: 

(iv)   Power of attorney of signatory of Bid 

[attach copy] 

……………. 

……………. 

[attach] 

 Total annual volume of civil engineering construction 

work executed and payments received in the last five 

years proceeding the year in which bids are invited. 

(Attach certificate from Chartered Accountant) 

Year          (Rs. In millions) 

2008 -2009 

2009 -2010 

2010 -2011 

2011 -2012 

2012-2013 

 (A) Work performed as prime Contractor (in the same name and style) on construction 

works of a similar nature and volume over the last five years
21

.  [Attach certificate from the 

Engineer-in-charge.] 
Project 

Name 

Name of 

Employer 

Description 

of work 

Contract 

No. 

Value 

of 

contract 

Date of 

Issue of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual Date 

of 

Completion 

Remarks 

explaining 

reasons for 

Delay, if 

any 

         

 

 

(B) Quantities of work executed as prime contractor (in the same name and style)in the last 

five years:
22

 

Year 

 

 

 

2008-2009 

2009-2010 

2010-2011 

2011-2012 

2012-2013 

Name 

of the 

Work 

Name of 

Employer* 

Quantity of work performed(cum) @ Remarks* 

(indicate 

contract 

Ref) 

Cement concrete 

(including 

RCC&PCC) 

 

 

Masonry E/works 

 

 

                                                 
21

 Immediately preceding the financial year in which bids are received. 
22

 Immediately preceding the financial year in which bids are received. 
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[@ The items or work for which date is requested should tally with that specified in ITB 

5.5A(c) 

* Attach certificates from Engineer in-charge] 

 

2.1. Information on Bid Capacity (works for which bids have been submitted and works which are 

yet to be completed) as on the date of bid submission. 

(A)   Existing commitments and on-going construction works: 

Description 

of Works 

Place 

& 

State 

Contract 

No & 

Date 

Name & 

Address of 

Employer 

Value of 

Contract 

(Rs.In 

million) 

Stipulated 

period of 

completion 

Value of 

works 

remaining 

to be 

completed 

(Rs. 

millions)* 

Anticipated 

Date of 

completion 

(1) (2) (3) (4) (5) (6) (7) (8) 

 

 

       

* Enclose certificate(s) from Engineers(s)-in-charge for value of work remaining to be 

completed. 

(B) Works for which bids already submitted & likely to be awarded – expected additional 

commitment.  

Description 

of Word 

Place 

& 

State 

Name & 

Address 

of 

Employer 

Estimated 

Value of 

Works 

(Rs.millions

) 

Stipulated 

period of 

completion 

Date 

when 

decision 

is 

expected  

Remarks, if any 

(1) (2) (3) (4) (5) (6) (7) 

 

 

      

 

2.2 Availability of Major items of Contractor’s Equipment: List all information requested below.  Refer also to Clause 

5.3 (d) and Clause 5.5B (a) of the Instructions to Bidders. 

 

Item of 

Equipmet 

Description make capacity age 

(Years) 

Condition Number 

available 

Owned Leased Purchased 

          

          
 

2.3 Qualifications of technical personnel proposed: Refer also to Clause 5.3 (e) and Clause 5.5 B (b) 

of the Instructions to Bidders and Clause 9.1 of Part-1 General Conditions of Contract. 

Position Name Qualification Years of 

experience 

…. 

Years of experience in proposed position 

    Road 

Works 

Building 

Works 

Others Total 
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2.4 Proposed sub-contractors and firms: Refer to ITB Clause 5.3(j) and GCC Clause 7. NA 

Sections of the Works Value of 

subcontract 

% of Bid 

price 

Sub-contractor 

(name and address) 

Experience in 

similar work 

     

Note : The capability of the sub-Contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

2.5 Financial reports or the last five years: Balance sheets, profit and loss statements, auditors’ reports, 

etc. List below and attach copies. 

…………………………………………………………………….…………………………….. 

 

2.6  

Financial Resources:  Evidence of access to financial resources to meet  the qualification 

requirements[cash in hand, lines of credit, etc.]  List below and attach copies of support documents. 

[Attach a certificate from Bank in the format at the end of this section.  Other. Certificate, will not 

be accepted] 

…………………………………………………………………………………………………... 

…………………………………………………………………………………………………... 

…………………………………………………………………………………………………... 

 

2.7 Banker’s References: Name, address, and telephone, telex, and facsimile numbers of banks that 

may provide references if contacted by the Employer. 

…………………………………………………………………………………………………... 

…………………………………………………………………………………………………... 

…………………………………………………………………………………………………... 

2.8 Information on current litigation in which the Bidder is involved. 

 

 

Name of Other 

party(s) 

 

1 

Cause of dispute 

 

 

2 

Litigation where 

(Court or 

Arbitration) 

3 

Amount 

involved 

 

4 

Remarks 

regarding 

present status 

5 

   

 

  

 

2.9 Proposed work method and schedule: The bidder should attach descriptions, drawings, and charts 

as necessary, to comply with the requirements of the bidding documents. [Refer Clause 5. 1 and 

5.3(k)] 
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2.10 Statement of Compliance under the requirements of Sub-Clause 4.2 of ITB. 

2.11 Financial Statements Summary:  To be submitted by each bidder including each 

members of JV. 

 SUMMARY OF FINANCIAL STATEMENTS 

Name of bidder/JV Member: 

 (Equivalent Rs. Million) 

 S.No. Financial Information in 

Rupee equivalent with 

exchange rate at the end 

of concerned year 

Actuals for Previous five years 

excluding the current financial year 

Ref. of 

Page 

Nos. of 

Balance 

Sheets 

 (1) (2) (3) (4) (5) (6) (7) (8) 

 1. 

2. 

3. 

4. 

 

5. 

6. 

7. 

 

8. 

 

9. 

10. 

11. 

 

 

 

 

 

12. 

13. 

14. 

 

 

Total Assets 

Total Turnover 

Current Assets 

Current Assets + Loan & 

Advances 

Total Liabilities 

Current Liabilities 

Current liabilities & 

provision 

Profit before Interest and 

Tax 

Profit before Tax 

Profit after Tax 

Shareholder’s Funds (Net 

Worth)=(Paid up equity 

+Reserves)-(revaluation 

reserves + Miscellaneous 

expenditure not written 

off) 

Depreciation 

Current Ration (2)/(5) 

Net cash accruals= Profit 

after Tax + depreciation 

      

 

 

 

 

 

2.12 

This information should be extracted from the Annual Financial Statements/ Balance 

sheets, which should be enclosed.  Year 1 will be the latest year for which audited 

financial statements are available.  Year 2 shall be the year immediately preceding year 1 

and year 3 shall be the year immediately preceding Year 2. 

 

Additional Requirements : Bidders should provide any additional information required 

to fulfill the requirement of Clause 5 of ITB. 
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2.13  SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY 

OF CREDIT FACILITIES-* 

CLAUSE 5.5 [B] [c] OF ITB 

 

BANK CERTIFICATE 

 

This is to certify that M/s……………………………is a reputed company with a good 

financial standing. 

 

If the contract for the work, namely 02/S-2/W1 Rehabilitation of Naseerpur Drain from 

km. 0.000 to km. 1.600 funded by the World Bank is awarded to the above firm, we shall be 

able to provide overdraft/credit facilities to the extent of Rs. ……….. to meet their working 

capital requirements for executing the above contract. 

 

---Sd.---  

 

Name of Bank 

 

Senior Bank Manager 

 

Address of the Bank 

 

 

 

  

 

3. Letter of Acceptance 

[letterhead paper of the Employer] 

 

 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in 

ITB Clauses 34 and 35.  This Standard Form of Letter of Acceptance shall be filled in and 

sent to the successful Bidder only after evaluation of bids has been completed, subject to any 

review by the World Bank required under the Loan Agreement.] 

 

[insert date] 

 

Identification No and Title of Contract: 02/S-2/W1 Rehabilitation of Naseerpur Drain 

from km. 0.000 to km. 1.600 

To:  [insert name and address of the Contractor] 

 

This is to notify you that your Bid dated [insert date] for execution of the 02/S-2/W1 

Rehabilitation of Naseerpur Drain from km. 0.000 to km. 1.600, as given in the SCC for 
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the Contract Price ………………. [insert amount in numbers and words] as corrected and 

modified
23

 in accordance with the Instructions to Bidders is hereby accepted by our Agency. 

 

[insert one of the following (a) or (b) options] 

 

(a) We accept that [insert name proposed by bidder] be appointed as the Adjudicator.
24

  

 

(b) We do not accept that [insert name proposed by bidder] be appointed as Adjudicator, 

and by sending a copy of this Letter of Acceptance to [insert name of the Appointing 

Authority], we are hereby requesting [insert name], the Appointing Authority, to 

appoint the Adjudicator in accordance with ITB Clause 37.1.
25

 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 

for executing …………………….. 

  

[Delete whatever is inapplicable] 

 

You are hereby requested to furnish Performance Security, plus additional security for 

unbalanced bids in terms of ITB clause 30.6, in the form detailed in ITB Clause 35.1 for an 

amount of Rs. ______ within 15 days of the receipt of this letter of acceptance, valid upto 28 

days from the date of expiry of Defects Liability Period i.e. upto ……………… and sign the 

contract, failing which action as stated in ITB Clause 35.3 will be taken. 

 

 We have reviewed the construction methodology submitted by you alongwith the bid 

in response to ITB Clause 5.3[k] and our comments are given in the attachment.  You are 

requested to submit a revised Program including environmental management plan as per 

Clause 27 of General Conditions of Contract within 14 days of receipt of this letter of 

acceptance. 

 

Yours faithfully, 

 

 

 

Authorized Signature……………………….. 

                                                 
23

  Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, 

next page. 
24

  To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in 

the Instructions to Bidders, and has accordingly offered another candidate.   
25

  To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in 

the ITB, has accordingly offered another candidate, and the Employer does not accept the 

counterproposal. 
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Name and Title of Signatory………………… 

 

Name of Agency…………………………….. 
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Issue of Notice to proceed with the work 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________(name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite security as stipulated in ITB clause 35.1, 

construction methodology as stated in letter of acceptance and signing of the contract 

agreement for 02/S-2/W1 Rehabilitation of Naseerpur Drain from km. 0.000 to km. 

1.600@ a Bid Price of Rs.___________, you are hereby instructed to proceed with the 

execution of the said works in accordance with the contract documents. 

 

    Yours faithfully, 

 

 

 

Executive Engineer, 

Irrigation Division-2,  Sultanpur 
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4. Agreement 

 

 

[The Agreement shall incorporate any corrections or modifications to the Bid resulting from 

corrections of errors (ITB Clause 28), price adjustment during the evaluation process (ITB 

Sub-Clause 16.3, selection of an alternative offer (ITB Clause 18), acceptable deviations 

(ITB Clause 27), or any other mutually-agreeable changes allowed for in the Conditions of 

Contract, such as changes in key personnel, subcontractors, scheduling, and the like.] 

 

 

This Agreement, made the [insert day] day of [insert month], [insert year] between 

Executive Engineer, Irrigation-2, Sultanpur payable at Sultanpur (hereinafter called “the 

Employer”) and [insert name and address of Contractor] (hereinafter called “the 

Contractor”) of the other part. 

 

Whereas the Employer is desirous that the Contractor execute 02/S-2/W1 Rehabilitation of 

Naseerpur Drain from km. 0.000 to km. 1.600 (hereinafter called “the Works”) and the 

Employer has accepted the Bid by the Contractor for the execution and completion of such 

Works and the remedying of any defects therein at a contract price of Rs. …………… 

 

Now this Agreement witnesseth as follows: 

 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 

and they shall be deemed to form and be read and construed as part of this 

Agreement. 

 

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy any defects therein in conformity in all respects 

with the provisions of the Contract. 

 

3. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects wherein the 

Contract Price or such other sum as may become payable under the provisions of the 

Contract at the times and in the manner prescribed by the Contract. 

 

In Witness whereof the parties thereto have caused this Agreement to be executed the day and 

year first before written. 

 

The Common Seal of [Witness entity]  

was hereunto affixed in the presence of:    

 

 

Signed, Sealed, and Delivered by the said   
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in the presence of:    

 

 

Binding Signature of Employer [signature of an authorized representative of the Employer] 

 

Binding Signature of Contractor [signature of an authorized representative of the 

Contractor] 
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Section V:  
 

 

Conditions of Contract 
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General Conditions of Contract 

 

A.  General 

 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC Clauses 24 and 25 

hereunder. 

(b) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid. 

(c) Compensation Events are those defined in GCC Clause 

44 hereunder. 

(d) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 55.1. 

(e) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works.  It consists of the documents listed in GCC 

Clause 2.3 below. 

(f) The Contractor is a person or corporate body whose Bid 

to carry out the Works has been accepted by the 

Employer. 

(g) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the Employer. 

(h) The Contract Price is the price stated in the Letter of 

Acceptance and thereafter as adjusted in accordance with 

the provisions of the Contract. 

(i) Days are calendar days; months are calendar months. 

(j) Dayworks are varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 

(k) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(l) The Defects Liability Certificate is the certificate issued 
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by Project Manager upon correction of defects by the 

Contractor. 

(m) The Defects Liability Period is the period named in the 

SCC Sub-Clause 35.1 and calculated from the 

Completion Date. 

(n) Drawings include calculations and other information 

provided or approved by the Project Manager for the 

execution of the Contract. 

(o) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the SCC. 

(p) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(q) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(r) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the SCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or an 

acceleration order. 

(s) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(t) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(u) The Project Manager is the person named in the SCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 

(v) SCC means Special Conditions of Contract  

(w) The Site is the area defined as such in the SCC. 

(x) Site Investigation Reports are those that were included 

in the bidding documents and are factual and 

interpretative reports about the surface and subsurface 

conditions at the Site. 

(y) Specification means the Specification of the Works 
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included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(z) The Start Date is given in the SCC.  It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(aa) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(bb) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(cc) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(dd) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 

means female or neuter, and the other way around.  Headings 

have no significance.  Words have their normal meaning under 

the language of the Contract unless specifically defined.  The 

Project Manager shall provide instructions clarifying queries 

about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 
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(g) Drawings, 

(h) Priced bill of Quantities, and 

(i) any other document listed in the SCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the SCC. 

 3.2   Salient features of major labour and other  laws that are 

applicable to construction industry in India are given as 

Appendix 1 to these General Conditions of Contract. 

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

         However, if the Project Manager is required, under the rules and 

regulations and orders of the Employer, to obtain approval of 

some other authorities for specific actions, he will so obtain the 

approval.  Provided further that any requisite approval shall be 

deemed to have been given by the Employer for any such 

authority exercised by the Project Manager. 

5. Delegation 5.1 The Project Manager may delegate any of his duties and 

responsibilities to other people, except to the Adjudicator, after 

notifying the Contractor, and may cancel any delegation after 

notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when given in writing.  A 

notice shall be effective only when it is delivered.  All oral 

instructions shall be confirmed in writing in seven working days. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager upto the ceiling specified in Contract Data, but may not 

assign the Contract without the approval of the Employer in 

writing.  Subcontracting shall not alter the Contractor’s 

obligations. 

7.2 The Project Manager should satisfy himself before 

recommending to the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

 b) the sub-Contractor so proposed for the Work possesses 

  the experience, qualifications and equipment necessary 
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  for the job proposed to be entrusted to him in  

  proportion to the quantum of Works to be sub- 

  contracted. 

7.3 If payments are proposed to be made directly to that sub-

contractor, this should be subject to specific authorization by the 

prime contractor so that his arrangement does not alter the 

contractor’s liability or  obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from 

the Employer for: 

 (a) the sub-contracting of any part of the Works for which 

  the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with 

  the standards specified in the contract.        

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of other Contractors, as 

referred to in the SCC.  The Contractor shall also provide 

facilities and services for them as described in the Schedule.  The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

9. Personnel 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9.1 The Contractor shall employ the key personnel named in the 

Schedule of Key Personnel, as referred to in the SCC, to carry 

out the functions stated in the Schedule or other personnel 

approved by the Project Manager.  The Project Manager shall 

approve any proposed replacement of key personnel only if their 

relevant qualifications and abilities are substantially equal to or 

better than those of the personnel listed in the Schedule. 

9.2 The Project Manager may require the Contractor to remove from 

the Site of Works, a member of the Contractor’s staff or his work 

force, who: 

 (a) persists in any misconduct or lack of care, 

 (b) carries out duties incompetently or negligently, 

 (c) fails to conform with any provisions of the Contract, or 

 (d) persists in any conduct which is prejudicial to safety, 

  health, or the protection of the environment. 
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Compliance with 

Labour 

Regulations 

 The contractor shall ensure that the person leaves the site within 

seven days and has no further connection with the work in the 

contract. The Contractor shall appoint a suitable replacement 

within 28 days or earlier as may be agreed to between the Project 

manager and the Contractor. 

9.3 The Contractor shall not employ any retired Gazetted officer who 

has either not completed two years after the date of retirement or 

has not obtained permission from the Government authorities for 

employment with the Contractor
26

. 

9.4 The Contractor shall, unless otherwise provided in the Contract, 

make his own arrangements for the engagement of all staff and 

labour, local or other, and for their payment, housing, feeding 

and transport. The Contractor shall, if required by the Project 

Manager, deliver to the Project Manager a return in detail, in 

such form and at such intervals as the Project Manager may 

prescribe, showing the staff and the numbers of the several 

classes of labour from time to time employed by the Contractor 

on the Site and such other information as the Project Manager 

may require. 

9.5  During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour 

enactments and rules made there under, regulations, notifications 

and bye laws of the State or Central Government or local 

authority and any other labour laws (including rules), regulations, 

bye laws that may be passed or notification that may be issued 

under any labour law prevailing on the Base Date either by the 

State or the Central Government or the local authority.  The 

Contractor shall keep the Employer indemnified in case any 

action is taken against the Employer by the competent authority 

on account of contraventions including amendments.  If the 

Employer is caused to pay or reimburse, such amounts as may be 

necessary to cause or observe, or for non-observance of the 

provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on 

the part of the Contractor, the Project Manager/ Employer shall 

have the right to deduct any money due to the Contractor 

including his amount of performance security.  The Employer/ 

Project Manager shall also have right to recover from the 

Contractor any sum required or estimated to be required for 

making good the loss or damage suffered by the Employer. 

9.6 The employees of the Contractor and the Sub-Contractor in no 

                                                 
26

 Based on Government Directives. 
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case shall be treated as the employees of the Employer at any 

point of time. 

9.7 The Contractor shall duly comply with the provisions of the 

Apprentices Act 1961 (III of 1961) and the rules made there 

under, and  comply,  failure or neglect to shall be subject to all 

liabilities and penalties provided in the said Act and Rules. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

10.2 Irrespective of the Employer’s or Contractor’s Risk the 

Contractor shall continue with the works as are appropriate and 

as directed by the Project Manager. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the SCC for the following events which are 
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due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract; 

and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date.  All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site 

Investigation 

Reports 

14.1 The Contractor, in preparing the Bid, shall rely on any Site 

Investigation Reports referred to in the SCC, supplemented by 

any information available to the Bidder. 

15. Queries about 

the Special 

Conditions of 

Contract 

15.1 The Project Manager shall clarify queries on the SCC. 
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16. Contractor to 

Construct the 

Works 

 

 

 

Protection of 

Environment  

16.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings and as per 

instructions of Project Manager. 

16.2.1 The Contractor shall take all reasonable steps to protect the 

 environment on and off the Site and to avoid damage or 

 nuisance to persons or to property of the public or others 

 resulting from pollution, noise or other cause arising as a 

 consequence of his methods of operation. 

16.2.2 During continuance of the contract, the contractor and his sub-

 contractors shall abide at all times by all existing enactments on 

 environmental protection and rules made thereunder, 

 regulations, notifications and by-laws of the Sate or Central 

 Government, or local authorities and other law, bye-law, 

 regulations that may be passed or notification that may be 

 issued in this respect in future by the State or Central 

 Government or the local authority.  Salient features of the 

 major laws are given in the attachment, Appendix 1 to there 

 General conditions of contract. 

17. The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

17.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

18. Approval by 

the Project 

Manager 

18.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project Manager, 

who is to approve them if they comply with the Specifications 

and Drawings. 

18.2 The Contractor shall be responsible for design of Temporary 

Works. 

18.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

18.4 The Contractor shall obtain approval of third parties to the design 

of the Temporary Works, where required. 

18.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

19. Safety 19.1 The Contractor shall be responsible for the safety of all activities 
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on the Site. 

20. Discoveries 20.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer.  The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s instructions 

for dealing with them. 

21. Possession of 

the Site 

21.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the SCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

22. Access to the 

Site 

22.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being 

carried out or is intended to be carried out. 

23. Instructions, 

Inspections 

and Audits 

23.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site is 

located. 

23.2  The Contractor shall permit the Bank and/or persons appointed 

by the Bank to inspect the Site and/or the accounts and records of 

the Contractor and its sub-contractors relating to the performance 

of the Contract, and to have such accounts and records audited by 

auditors appointed by the Bank if required by the Bank. The 

Contractor’s attention is drawn to Sub-Clause 60.1 [Corrupt or 

Fraudulent Practices] which provides, inter alia, that acts 

intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under Sub-Clause 23.2 

constitute a prohibited practice subject to contract termination (as 

well as to a determination of ineligibility under the Procurement 

Guidelines). 

24. Disputes 24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days of 

the notification of the Project Manager’s decision. 

25. Procedure for 

Disputes 

25.1 The Adjudicator should be in position before “notice to proceed 

with work” is issued to the contractor and an agreement should 

be signed with the Adjudicator jointly by Employer/Contractor in 

the form attached – Appendix 3 

25.2 The Adjudicator shall give a decision in writing within 28 days 
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of receipt of a notification of a dispute. 

25.3 The Adjudicator shall be paid daily  at the rate specified in the 

BDS and SCC, together with reimbursable expenses of the types 

specified in the Contract Data, and the cost shall be divided 

equally between the Employer and the Contractor.  Whatever 

decision is reached by the Adjudicator, either party may refer a 

decision of the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision.  If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

25.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the SCC.  

 The Arbitrators shall give a decision in writing within 120 days 

of start of the proceedings except otherwise agreed to by the 

Parties.  The Arbitrators shall entertain only those issues which 

have been earlier referred to the Adjudicator and either party is 

dissatisfied with the decision given by the Adjudicator. 

26. Replacement 

of Adjudicator 

26.1 Should the Adjudicator resign or die, or should the Employer and 

the Contractor agree that the Adjudicator is not functioning in 

accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the SCC 

at the request of either party, within 14 days of receipt of such 

request. 

 

B.  Time Control 

 

27. Program 

 

27.1 Within the time stated in the SCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager 

for approval, a revised Program (revising the program given 

along with bid earlier) including Environmental Management 

Plan showing the general methods, arrangements, order, and 

timing for all the activities in the Works. 

27.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 
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27.3 The Contractor shall submit to the Project Manager for approval 

an updated Program at intervals no longer than the period stated 

in the SCC.  If the Contractor does not submit an updated 

Program within this period, the Project Manager may withhold 

the amount stated in the SCC from the next payment certificate 

and continue to withhold this amount until the next payment after 

the date on which the overdue Program has been submitted. 

27.4 The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations.  The Contractor may revise the 

Program and submit it to the Project Manager again at any time.  

A revised Program shall show the effect of Variations and 

Compensation Events. 

27.5 The Contractor shall furnish monthly progress reports as directed 

by the Project Engineer by 7
th

 of the succeeding month.  The 

report shall include charts and detailed descriptions of the 

progress of identified activities, photographs showing status of 

progress at site, records of Contractor’s personnel and 

equipment, Quality Assurance documents, comparison of actual 

and planned progress as per program. 

28. Extension of 

the Intended 

Completion 

Date 

28.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to 

accelerate the remaining work, which would cause the Contractor 

to incur additional cost. 

28.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information.  If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

29. Acceleration 29.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor.  If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

29.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 
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Price and treated as a Variation. 

30. Delays 

Ordered by the 

Project 

Manager 

 

30.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

31. Management 

Meetings 

31.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting.  The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early 

warning procedure. 

31.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer.  The responsibility of the parties 

for actions to be taken shall be decided by the Project Manager 

either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

32. Early Warning 32.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of the 

expected effect of the future event or circumstance on the 

Contract Price and Completion Date.  The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

32.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction 

of the Project Manager. 

C.  Quality Control 

 

33. Quality 

Assurance 

33.1 The Contractor shall institute Quality Assurance (QA) and 

Quality Control (QC) systems in accordance with Quality 

Assurance Plan to demonstrate compliance with the requirements 

of the Contract as approved by the Project Manager. 

33.2 Compliance with the QA/QC systems shall not relieve the 

Contractor of any of his duties obligations or responsibilities 

under the Contract. 

34. Tests 34.1 The Contractor shall provide all apparatus, assistance, documents 
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and other information, electricity, equipment, fuel, consumables, 

instruments, labour, materials, and suitably qualified and 

experienced staff, as are necessary to carry out the specified tests 

efficiently. 

34.2 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples.  If there is no Defect, the test shall 

be a Compensation Event. 

35. Identifying 

and Correction 

of Defects 

35.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found.  Such 

checking shall not affect the Contractor’s responsibilities.  The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project Manager 

considers may have a Defect. 

35.2 The contractor shall permit the Employer’s Technical auditor to 

check the contractor’s work and notify the Project Manager and 

Contractor of any defects that are found.  Such a check shall not 

affect the Contractor’s or the Project Manager’s responsibility as 

defined in the Contract Agreement. 

35.3 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the SCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

35.4 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

36. Uncorrected 

Defects 

36.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

Note: Where in certain cases, the technical specifications provide for 

acceptance of works within specified tolerance limits at reduced 

rates, Engineer will certify payments to Contractor accordingly. 

 

 

D.  Cost Control 

 

37. Bill of 37.1 The Bill of Quantities shall contain items for the construction, 
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Quantities installation, testing, and commissioning work to be done by the 

Contractor. 

37.2 The Bill of Quantities is used to calculate the Contract Price.  

The Contractor is paid for the quantity of the work done at the 

rate specified in the Bill of Quantities for each item. 

38. Changes in the 

Quantities 

38.1 If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change. 

 (a) If the quantity of work executed exceeds the quantity of 

  the item in BOQ beyond the higher specified limit the 

  Project Manager shall fix the rate to be applied for the 

  additional quantity of the work executed. 

 (b) If the quantity of work executed less than the quantity 

  of the item in BOQ lesser than the lower specified limit, 

  the Project Manager shall fix the rate to be applied for 

  whole of the quantity of the work so executed. 

38.2 The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by 

more than 15 percent, except with the prior approval of the 

Employer. 

38.3 If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate 

in the Bill of Quantities. 

39. Variations 39.1 All Variations shall be included in updated Programs produced 

by the Contractor. 

40. Payments for 

Variations 

40.1 The Contractor shall provide the Project Manager with a 

quotation [with breakdown of unit rates]for carrying out the 

Variation when requested to do so by the Project Manager.  The 

Project Manager shall assess the quotation, which shall be given 

within seven days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

40.2 If the work in the Variation corresponds with an item description 

in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in Sub-

Clause 38.1 or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 
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shall be used to calculate the value of the Variation.  If the cost 

per unit of quantity changes, or if the nature or timing of the 

work in the Variation does not correspond with items in the Bill 

of Quantities, the quotation by the Contractor shall be in the form 

of new rates for the relevant items of work. 

40.3 If the Contractor’s quotation is unreasonable, [or if contractor 

fails to provide the Project Manager with a quotation within a 

reasonable time specified by Project Manager in accordance 

with GCC40.1] the Project Manager may order the Variation and 

make a change to the Contract Price, which shall be based on the 

Project Manager’s own forecast of the effects of the Variation on 

the Contractor’s costs. 

40.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

40.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning. 

41. Cash Flow 

Forecasts 

41.1 When the Program is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 

flow forecast shall be in  Indian Rupees. 

42. Payment 

Certificates 

42.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously along with details of 

measurement of the quantity of works executed in a tabular form 

approved by the Project Manager. 

42.2 The Project Manager shall check the details given in the 

Contractor’s monthly statement and within 14 days certify the 

amounts to be paid to the Contractor after taking into account any 

credit or debit for the month in question in respect of materials 

for the works in the relevant amount and under conditions set 

forth in GCC Sub-Clause 51.4 [Secured Advance] 

42.3 The value of work executed shall be determined by the Project 

Manager after due check measurement of the quantities claimed 

as executed by the contractor. 

42.4 The value of work executed shall comprise the value of the 

quantities of the items in the Bill of Quantities completed. 

42.5 The value of work executed shall include the valuation of 
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Variations and Compensation Events. 

42.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

43. Payments 43.1 Payments shall be adjusted for deductions for advance payments, 

retention other recoveries in terms of contract & taxes to be 

deducted at source [TDS] as per applicable law..  The Employer 

shall pay the Contractor the amounts certified by the Project 

Manager within 28 days of the date of each certificate.  If the 

Employer makes a late payment, the Contractor shall be paid 

interest on the late payment in the next payment.  Interest shall be 

calculated from the date by which the payment should have been 

made up to the date when the late payment is made at 6% per 

annum. 

43.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause.  Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

43.3 Items of the Works for which no rate or price has been entered in 

shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

44. Compensation 

Events 

44.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 21.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 

to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 
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(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to bidders 

(including the Site Investigation Reports), from information 

available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

(l) Other compensation events, listed in SCC or mentioned in 

contract. 

44.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or the 

Intended Completion Date shall be extended.  The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

44.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly.  If the Contractor’s forecast is deemed unreasonable, 

the Project Manager shall adjust the Contract Price based on the 

Project Manager’s own forecast.  The Project Manager shall 

assume that the Contractor shall react competently and promptly 

to the event. 

44.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 
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45. Tax 45.1 The rates quoted by the Contractor shall be deemed to be 

inclusive of the Vat, sales and other taxes that the Contractor will 

have to pay for the performance of this Contract.  The Employer 

will perform such duties in regard to the deduction of such taxes 

at source [TDS] as per applicable law. 

46. Currencies 46.1 All payments shall be made in Indian Rupees. 

47. Price 

Adjustment 

47.1 Contract price shall be adjusted for increase or decrease in rates 

and price of labour, materials, fuels and lubricants and other 

inputs to the works in accordance with the principles and 

procedures outlined below.  A table of adjustment data is 

included in the SCC which indicates the coefficients of various 

inputs and the sources of indices for various schedules of BOQ.  

If the SCC does not include a table of adjustment data this sub 

clause shall not apply and there shall be no price adjustment. 

 (a) The price adjustment according to sub para (d) below, 

  shall apply for the work done from the start date given 

  in the SCC up to the end of the Intended Completion 

  Date.  If there is delay in completion beyond such date 

  for reasons attributable to the contractor, the Price  

  Adjustment for the work carried out during such period, 

  for reasons attributable to the Contractor, shall be  

  regulated by sub-para (g) below. 

 (b) The Contract Price shall be adjusted to take account of 

  any increase or decrease in cost after the base date,  

  which affect the Contractor in performance of  

  obligations under the Contract. 

 (c) The total value (R) of the work done during the  

  specified period[GCC 42.1]shall be as under: 

   R= SUN (RS1 + RS2 + RS3 + …….RSn),  

   Where, 

   ‘Rsn’ is the value of work done to which the price  

  adjustment shall be applied for the relevant schedule of 

  Bill of Quantities (BOQ) specified in S.C.C during the 

  specified period, and represented as under: 

   Rsn = (Vsn + Ssn) minus (amount of secured advance  

  recovered in the same period + value of works executed 

  under variations for which price adjustments will be 

  worked separately based on terms mutually agreed  
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  between the Project Engineer and the Contractor) 

   where, 

   Vsn is the total value of work done during the specified 

  period for the respective schedule of BOQ, and  

   Ssn is the secured advance paid during the specified  

  period for the respective schedule of BOQ, 

 (d) The adjustment to be applied to the amount otherwise 

  payable to the Contractor, as valued in accordance with 

  the appropriate schedule of BOQ and certified in  

  Payment Certificates, shall be determined from  

  formulae which shall be of the following general type: 

   Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo + ………. 

   where,  

   “Pn” is the adjustment multiplier to be applied to the 

   estimated contract value of the work carried out in  

  period “n”, this period being a  month unless otherwise  

  stated in the SCC. 

   “a” is a fixed coefficient, stated in the relevant table of 

   adjustment data, representing the non-adjustable portion 

   in contractual payments; 

   “b”, “c”, “d”,… are coefficients representing the  

   estimated proportion of each  cost element related to the 

   execution of the Works, as stated in the relevant table of 

   adjustment data; such tabulated cost elements may be 

   indicative of resources such as labour, equipment and 

   materials; 

   “Ln”[Labour], “En”[Equipment], “Mn”[Material], …. 

are the current cost indices or reference prices for period “n”, each of 

which is applicable to the relevant tabulated cost element [Labour, 

Equipment, Steel, Cement, Fuel/Lubricants, Bitumen, others] on the 

date, specified in the Table-2 of Adjustment Data, prior to the last day 

of the period (to which the particular Payment Certificate relates); and  

   “Lo”, “Eo”, “Mo”, ….are the base cost indices or 

reference prices, expressed in the relevant currency of payment, each 

of which is applicable to the relevant tabulated cost element on the 

Base Date. 

 (e) The cost indices or reference prices stated in the tables 
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   of adjustment data given in SCC shall be used.  The  

   base date shall be date of opening of bids. 

 (f) If the Contractor fails to complete the Works within the 

   Intended Completion date, adjustment of prices  

   thereafter shall be made using either: 

   (i) index or price applicable for each cost element 

    tabulated in the tables of adjustment data on the 

    specified date prior to the expiry of the Intended 

    Completion Date, or  

   (ii) the current index or price applicable for the  

    period in question whichever is more favourable 

    to the Employer. 

(g) The weightings (coefficients) for each of the factors of 

cost stated in the table(s) of adjustment data shall only 

be varied by the Project Manager if they have been 

rendered unreasonable, unbalanced or inapplicable, as a 

result of Variations. 

(h) Unless otherwise stated in the S.C.C., the Price 

adjustment shall be done in each monthly IPC.  The 

coefficients and indices are given in the Tables of 

Adjustment Data in Contract data. 

To the extent that full compensation for any rise or fall in costs to 

the contractor is not covered by the provisions of this or other 

clauses in the contract, the unit rates and prices included in the 

contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs. 

48. Retention 48.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the SCC until Completion of 

the whole of the Works. 

48.2 On completion of the whole of the Works, half the total amount 

retained shall be repaid to the Contractor and half when the 

Defects Liability Period has passed and the Project Manager has 

certified that all Defects notified by the Project Manager to the 

Contractor before the end of this period have been corrected. 

48.3 On completion of the whole Works, the Contractor may 

substitute retention money (balance half) with an “on demand” 

Bank guarantee. 

49. Liquidated 49.1 The Contractor shall pay liquidated damages to the Employer at 
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Damages the rate per day stated in the SCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the SCC.  The Employer may deduct 

liquidated damages from payments due to the Contractor.  

49.1.1 Time is the essence of the contract and payment or deduction 

 of liquidated damages shall not relieve the contractor from his 

 obligation to complete the work as per agreed construction 

 program and milestones, or from any of the other contractor’s 

 obligations and liabilities under the contract. 

49.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 43.1. 

50. Bonus Not used. 

51. Advance 

Payment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

51.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the SCC by the date stated in the SCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer in 

amounts and currencies equal to the advance payment.  The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee can be 

progressively reduced by the amounts repaid by the Contractor.  

Interest shall not be charged on the advance payment. 

51.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract.  The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

51.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works on 

a payment basis.  No account shall be taken of the advance 

(mobilization & equipment) payment or its repayment in 

assessing valuations of work done, Variations, price adjustments, 

Compensation Events, or Liquidated Damages. 
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Secured Advance 

51.4 The Engineer shall make advance payment in respect of materials 

intended for but not yet incorporated in the Works in accordance 

with conditions stipulated in the SCC. 

52. Securities 52.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the SCC, by a bank or surety 

acceptable to the Employer, and denominated in Indian Rupees.  

The Performance Security shall be valid until a date 28 days from 

the date of expiry of Defects Liability Period and the additional 

security for unbalanced bids shall be valid until a date 28 days 

from the date of issue of the certificate of completion. 

53. Dayworks Not used 

54. Cost of 

Repairs 

54.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

 

E.  Finishing the Contract 

 

55. Completion 55.1 The Contractor shall request the Project Manager to issue a 

certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the work is completed. 

56. Taking Over 56.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a certificate of 

Completion. 

57. Final Account 57.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract before the end of the Defects Liability Period. 

The Project Manager shall issue a Defects Liability Certificate 

and certify any final payment that is due to the Contractor within 

56 days of receiving the Contractor’s account if it is correct and 

complete.  If it is not, the Project Manager shall issue within 56 

days a schedule that states the scope of the corrections or 

additions that are necessary.  If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project Manager 

shall decide on the amount payable to the Contractor and issue a 

payment certificate within 56 days of receiving the contracts 

revised account. 

58. Operating and 58.1 If “as built” Drawings and/or operating and maintenance manuals 
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Maintenance 

Manuals 

are required, the Contractor shall supply them by the dates stated 

in the SCC. 

58.2 If the Contractor does not supply the Drawings and/or manuals 

by the dates stated in the SCC, or they do not receive the Project 

Manager’s approval, the Project Manager shall withhold the 

amount stated in the SCC from payments due to the Contractor. 

59. Termination 59.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract. 

59.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid by 

the Employer to the Contractor within 84 days of the date 

of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and 

the Contractor fails to correct it within a reasonable period 

of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is 

required; and 

(g) The Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the SCC. 

(h) The contractor has contravened Sub-clause 7 of GCC read 

with SCC and Clause 9.0 of GCC. 

(i) The contractor does not adhere to the agreed construction 

program and agreed environmental management plan 

(Clause 27 of GCC) and also fails to take satisfactory 
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remedial action as per agreements reached in the 

management meetings (Clause 31) for a period of 60 days. 

(j) The contractor fails to carry out of the instructions of 

Engineer within a reasonable time determined by the 

Engineer in accordance with GCC Clause 16.1 and 23.1. 

59.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 59.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

59.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

59.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

60. Corrupt or 

Fraudulent 

Practices 

60.1 If the Employer determines that the Contractor has engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices, 

in competing for or in executing the Contract, then the Employer 

may, after giving 14 days notice to the Contractor, terminate the 

Contractor's employment under the Contract and expel him from 

the Site, and the provisions of Clause 59.5 shall apply. 

60.2 Should any employee of the Contractor be determined to have 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practice during the execution of the Works, then that employee 

shall be removed in accordance with Clause 9.1 [Personnel]. 

60.3 For the purposes of this Sub-Clause:  

(i) “corrupt practice”
27

 is the offering, giving, receiving or 

soliciting, directly or indirectly, of anything of value to 

influence improperly the actions of another party; 

(ii) “fraudulent practice”
28

 is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain a financial or other 

                                                 
27

  “another party” refers to a public official acting in relation to the procurement process or contract 

execution].  In this context, “public official” includes World Bank staff and employees of other 

organizations taking or reviewing procurement decisions. 
28

  a “party” refers to a public official; the terms  “benefit” and “obligation” relate to the procurement 

process or contract execution; and the “act or omission” is intended to influence the procurement process 

or contract execution. 
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benefit or to avoid an obligation; 

(iii)  “collusive practice”
29

 is an arrangement between two or 

more parties designed to achieve an improper purpose, 

including to influence improperly the actions of another 

party; 

(iv)  “coercive practice”
30

 is impairing or harming, or 

threatening to impair or harm, directly or indirectly, any 

party or the property of the party to influence improperly 

the actions of a party; 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or 

concealing of evidence material to the investigation or 

making false statements to investigators in order to 

materially impede a Bank investigation into 

allegations of a corrupt, fraudulent, coercive or 

collusive practice; and/or threatening, harassing or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or 

from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights provided for under 

Clause 23 [Instructions, Inspections and Audits]. 

61. Payment upon 

Termination 

61.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of the 

certificate, less other recoveries due in terms of contract less 

taxed to be deducted at source [TDS] as per applicable law and 

less the percentage to apply to the value of the work not 

completed, as indicated in the SCC. Additional Liquidated 

Damages shall not apply.  If the total amount due to the 

Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

61.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, 

the Project Manager shall issue a certificate for the value of the 

                                                 
29

  “parties” refers to participants in the procurement process (including public officials) attempting to 

establish bid prices at artificial, non competitive levels. 
30

  a “party” refers to a participant in the procurement process or contract execution. 
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work done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to 

the date of the certificate less other recoveries due in terms of the 

contract, and less taxes due  to be deducted at source [TDS] as 

per applicable law. 

62 Property 62.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 

63. Release from 

Performance 

63.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer or 

the Contractor, the Project Manager shall certify that the Contract 

has been frustrated.  The Contractor shall make the Site safe and 

stop work as quickly as possible after receiving this certificate 

and shall be paid for all work carried out before receiving it and 

for any work carried out afterwards to which a commitment was 

made. 

64. Suspension of 

World Bank 

Loan or Credit 

64.1 In the event that the World Bank suspends the Loan or Credit to 

the Employer, from which part of the payments to the Contractor 

are being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the World 

Bank’s suspension notice. 

(b) If the Contractor has not received sums due it within the 28 

days for payment provided for in Sub-Clause 43.1, the 

Contractor may immediately issue a 14-day termination 

notice. 
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Section VI.  Special Conditions of Contract 

 

A. General 

GCC 1.1 (o) The Employer is Executive Engineer, Irrigation Division-2, Sultanpur 

Authorized representative: Assistant Engineer-Irrigation Division-2, Sultanpur 

GCC 1.1 (r) The Intended Completion Date for the whole of the Works shall be 3 month 

from the date of signing contract . 

GCC 1.1 (u) The Project Manager is Assistant Engineer- Irrigation Division-2, Sultanpur 

GCC 1.1 (w) The Site is located at Vill. Vishrampur Distt.-Sultanpur 

GCC 1.1 (z) The Start Date shall be date of issue letter to start the work 

GCC 1.1 (dd) The Works consist of Rehabilitation of Naseerpur Drain with Pucca work. 

GCC 2.2 Sectional Completions are: the work shall be started in one weak after issue 

of the letter to start the work. Following are mile stones for completing at 

defferent stages-  

Milestone 1ie.    Joint survey complete. Earthwork in at least 100%  

                         length of the drain.   Construction of Pucca Work 

       at Least of upto bed Level    30 Days 

Milestone 2ie.  . Construction of Pucca work at least up to bed block   

                                                    level FSL.  60 Days 

Milestone  3ie.    Balance work.                      90 Days    

GCC 2.3(i) The following documents also form part of the Contract: [list documents] 

S.No. Document Description of the document 

1. Construction 

Methodology 

Construction methodology given in bid amended 

as per comments of employer given in letter of 

acceptance. 

2. Drawing Index map, L-section, X-section of the drain and 

drawing of Proposed structures. 
 

GCC 3.1  The language of the contract is English.  

The law that applies to the Contract is the laws of Union of India. 

GCC 8.1 Schedule of other contractors: not required. 

GCC 9.1 Key Personnel: not required. 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 
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[Employers should fill theses columns carefully in consultation with 

insurance companies.  It should not be left blank] 

S.No. Description Minimum 

cover for 

Insurance 

Maximum deductible 

for Insurance 

(i) Works and Plant and 

Materials 

Rs. 12 lacs As per rate of GIC of 

India plus 20% 

(ii) Loss or damage to 

Equipment 

Rs. 02.00 lacs As per rate of GIC of 

India plus 20% 

(iii) Other Property Rs. 05.00 lacs As per rate of GIC of 

India plus 20% 

(iv) Personal injury or 

death insurance: 

a)for other people; 

Rs. 01.00 lacs As per rate of GIC of 

India plus 20% 

 b)for Contractor’s 

Employees 

In accordance with the statutory 

requirements applicable in India 
 

GCC 14.1 Site Investigation Reports are:  

1. Initial and final level of drain 

2. Material testing reports 

GCC 15.1 Queries. [list if appropriate] 

GCC 21.1 The Site Possession Date(s) shall be the date of issue letter to start the work 

GCC 25.3 Fees and types of reimbursable expenses to be paid to the Adjudicator: Rs. 

6000 per day and reimbursable expenses. 

GCC 25.4 The procedure for arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer 

and a domestic contractor relating to any matter arising out of or 

connected with this agreement, such disputes or difference shall 

be settled in accordance with the Arbitration and Conciliation 

Act, 1996.  The arbitral tribunal shall consist of 3 Arbitrators 

one each to be appointed by the Employer and the Contractor.  

The third Arbitrator shall be chosen by the two Arbitrators so 

appointed by the Parties and shall act as Presiding Arbitrator.  In 

case of failure of the two Arbitrators appointed by the parties to 

reach upon a consensus within a period of 30 days from the 
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appointment of the Arbitrator appointed subsequently, the 

Presiding Arbitrator shall be appointed by the President of the 

Institution of Engineers (India). 

(b) Arbitration proceedings shall be held at Lucknow, India, and the 

language of the arbitration proceedings and that of all 

documents and communications between the parties shall be 

English. 

(c) The decision of the majority of Arbitrators shall be final and 

binding upon both parties.  The cost and expenses of Arbitration 

proceedings will be paid as determined by the arbitral tribunal.  

However, the expenses incurred by each party in connection 

with the preparation, presentation, etc. of its proceedings as also 

the fees and expenses paid to the Arbitrator appointed by such 

party or on its behalf shall be borne by each party itself. 

(d) Where the value of the contract is Rs.50 millions and below, the 

disputes or differences arising shall be referred to the Sole 

Arbitrator.  The Sole Arbitrator should be appointed by 

agreement between the parties; failing such agreement, by the 

appointing authority, namely the President of the Institution of 

Engineers (India). 

(e) Performance under the contract shall continue during the 

arbitration proceedings and payments due to the contractor by 

the owners shall not be withheld, unless they are the subject 

matter of the arbitration proceedings. 

GCC 26.1 (a) Appointing Authority for the Adjudicator:  The Chairman of the 

Institution of Engineers (India). 

B. Time Control 

GCC 27.1 The Contractor shall submit a revised Program including Environmental 

Management Plan for the Works (in such form and detail as the engineer 

shall reasonably prescribe) within 07 days of delivery of the Letter of 

Acceptance. 

[This program should be in adequate detail and generally conform to the 

program submitted alongwith bid in response to ITB Clause5.3(k).  

Deviations if any from that should be clearly explained and should be 

satisfactory to the Engineer] 

GCC 27.3 The period between Program updates is 07 days. 

The amount to be withheld for late submission of an updated Program is 
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one thousand. 

C. Quality Control 

GCC 35.1 The Defects Liability Period is: 180 days including one rainy season. 

D. Cost Control 

GCC 47.1 Price Adjustment: Not applicable. 

GCC 48.1 The proportion of payments retained (Retention Money) shall be 6% from 

each bill subject to the maximum of 5% of final contract price. 

GCC 49.1 The liquidated damages for the whole of the Works are 0.5% per week. The 

maximum amount of liquidated damages for the whole of the Works is 10% 

of the final Contract Price. 

For milestone 1  Rs. 260.00 per day 

For milestone 2  Rs. 260.00 per day 

For milestone 3  Rs. 340.00 per day 

All works   Rs. 860.00 per day 

 

 

GCC 52.1 The Performance Security for 5 percent of contract price plus Rs.-- as 

additional security for unbalanced bids[in terms of ITB Clause 30.6] 

The standard form of Performance Security acceptable to the Employer shall 

be an unconditional Bank Guarantee of the type as presented in Section X of 

the Bidding Documents. 

E. Finishing the Contract 

GCC 58.1 The date by which operating and maintenance manuals are required is within 

28 days of issue of certificate of completion of whole of work- within one 

month. 

The date by which “as-built” drawings supper imposed on working drawing 

in 2 sets are required is within 28 days of issue of certificate of completion 

of whole of the work- within one month. 

GCC 58.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in G.C.C. 58.1 is  
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Rs.3000.00 

GCC 59.2 (g) The maximum number of days is:   

 Milestone 1ie.    Joint survey complete. Earthwork in at least 100%  

                         length of the drain.   Construction of Pucca Work 

       at Least of upto bed Level    30 Days 

Milestone 2ie.  . Construction of Pucca work at least up to bed block   

                                                    level FSL.  60 Days 

Milestone  3ie.    Balance work.                      90 Days   

GCC 61.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 20%.  
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Appendix 1 

Salient Features of Labour Laws 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

CONSTRUCTION WORK 

(The law as current on the date of bid opening will apply) 

Labour Laws (a) Workman Compensation Act 1923 : The Act provides for 

compensation in case of injury by accident arising out of and 

during the course of employment. 

(b) Payment of Gratuity Act 1972: gratuity is payable to an 

employee under the Act on satisfaction of certain conditions 

on separation if an employee has completed 5 years service 

or more or on death the rate of 15 days wages for every 

completed year of service.  The Act is applicable to all 

establishments employing 10 or more employees. 

(c) Employees P.F. and Miscellaneous Provision Act 1952 

(since amended):  The act Provides for monthly contribution 

by the employer plus workers @ 10% or 8.33%.  The 

benefits payable under the Act are: 

(i) Pension or family pension on retirement or death, as the 

case may be. 

(ii) Deposit linked insurance on the death in harness of the 

worker. 

(iii)Payment of P.F. accumulation on retirement/death etc. 

(d) Maternity Benefit Act 1951:  The Act provides for leave and 

some other benefits to women employees in case of 

confinement or miscarriage etc. 

(e) Contract Labour (Regulation & Abolition) Act 1970: The 

Act provides for certain welfare measures to be provided by 

the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the 

Principal Employer by Law.  The Principal Employer is 

required to take Certificate of Registration and the 

Contractor is required to take license from the designated 

Officer.  The Act is applicable to the establishments or 

Contractor of Principal Employer if they employ 20 or more 

contract labour. 

(f) Minimum Wage Act 1948:  The Employer is supposed to 

pay not less than the Minimum Wages fixed by appropriate 

Government as per provisions of the Act if the employment 

is a schedule employment.  Construction of Buildings, 

Roads, Runways are schedule employments. 

(g) Payment of Wages Act 1936:  It lays down as to by what 

date the wages are to be paid, when it will be paid and what 
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deductions can be made from the wages of the workers. 

(h) Equal Remuneration Act 1979:  The Act provides for 

payment of equal wages for work of equal nature to Male 

and Female workers and for not making discrimination 

against Female employees in the matters of transfers, 

training and promotions etc. 

(i) Payment of Bonus Act 1965:  The Act is applicable to all 

establishments employing 20 or more employees.  The Act 

provides for payments of annual bonus subject to a 

minimum of 8.33% of wages and maximum of 20% of 

wages to employees drawing Rs.3500/- per month or less.  

The bonus to be paid to employees getting Rs.2500/- per 

month or above upto Rs.3500/- per month shall be worked 

out by taking wages as Rs.2500/- per month only.  The Act 

does not apply to certain establishments.  The newly set-up 

establishments are exempted for five years in certain 

circumstances.  Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose 

of applicability of this Act. 

(j) Industrial Disputes act 1947:  the Act lays down the 

machinery and procedure for resolution of Industrial 

disputes, in what situations, a strike or lock-out becomes 

illegal and what are the  requirements for laying off or 

retrenching the employees or closing down the 

establishment. 

(k) Industrial Employment (Standing Order) Act 1946:  It is 

applicable to all establishments employing 100 or more 

workmen (employment size reduced by some of the States 

and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the 

Employer on matters provided in the Act and get the same 

certified by the designated Authority. 

(l) Trade Unions Act 1926:  The Act lays down the procedure 

for registration of trade unions of workmen and employers.  

The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

(m) Child Labour (Prohibition & Regulation) Act 1986:  The 

Act prohibits employment of children below 14 years of age 

in certain occupations and processes and provides for 

regulation of employment of children in all other 

occupations and processes.  Employment of Child Labour is 

prohibited in Building and Construction Industry. 

(n) Inter-State Migrant workmen’s (Regulation of Employment 

& Conditions of Service) Act 1979:  The Act is applicable 

to an establishment which employs 5 or more inter-state 
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migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the 

establishment situated in another state).  The Inter-State 

migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain 

facilities such as housing, medical aid, traveling expenses 

from home upto the establishment and bank etc. 

(o) The Building and Other Construction works (Regulation of 

Employment and Conditions of Service) Act 1996 and the 

Cess Act of 1996:  All the establishments who carry on any 

building or other construction work and employs 10 or more 

workers and covered under this Act.  All such 

establishments are required to pay cess at the rate not 

exceeding 2% of the cost of construction as may be 

modified by the Government.  The Employer of the 

establishment is required to provide safety measures at the 

Building or construction work and other welfare measures, 

such as Canteens, First –Aid facilities, Ambulance, Housing 

accommodations for workers near the work place etc.  The 

Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer 

appointed by the Government. 

(p) Factories Act 1948:  the Act lays down the procedure for 

approval at plans before setting up a factory, health and 

safety provisions, welfare provisions, working hours, annual 

earned leave and rendering information regarding accidents 

or dangerous occurrences to designated authorities.  It is 

applicable to premises employing 10 persons or more with 

aid of power or 20 or more persons without the aid of power 

engaged in manufacturing process 

 

SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE APPLICABLE 

FOR PROTECTION OF ENVIRONMENT. 

 

Laws on 

protection of 

Environment 

1. The Water (Prevention and Control of Pollution) Act, 1974, this 

provides for the prevention and control of water pollution and 

the maintaining and restoring of wholesomeness of water.  

‘Pollution’ means such contamination of water or such 

alteration of the physical, chemical or biological properties of 

water or such discharge of any sewage or trade effluent or of 

any other liquid, gaseous or solid substance into water(whether 

directly or indirectly) as may, or is likely to, create a nuisance or 

render such water harmful or injurious to public health or safety, 

or to domestic, commercial, industrial, agricultural or other 

legitimate uses, or to the life and health of animals or plants or 
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of aquatic organisms. 

2. The Air (Prevention and Control of Pollution) Act, 1981, This 

provides for prevention, control and abatement of air pollution. 

‘Air Pollution’ means the presence in the atmosphere of any ‘air 

pollutant’, which means any solid, liquid or gaseous substance 

(including noise) present in the atmosphere in such 

concentration as may be or tend to be injurious to human beings 

or other living creatures or plants or property or environment. 

3. The Environment(Protection) Act, 1986, This provides for the 

protection and improvement of environment and for mattes 

connected therewith, and the prevention of hazards to human 

beings, other living creatures, plants and property.  

‘Environment’ includes water, air and land and the inter-

relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-

organism and property. 

4. The Public Liability Insurance Act, 1991, This provides for 

public liability insurance for the purpose of providing 

immediate relief to the persons affected by accident occurring 

while handling hazardous substances and for mattes connected 

herewith or incidental thereto.  Hazardous substance means any 

substance or preparation which is defined as hazardous 

substance under the Environment (Protection) Act 1986, and 

exceeding such quantity as may be specified by notification by 

the Central Government. 
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Appendix -3 

Appointment of Adjudicator 

Suggested Draft of Letter of Appointment of Adjudicators in civil works contracts 

 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 

 

We hereby confirm your appointment as adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 

 

For administrative purpose____________________(name of the officer representing the 

employer) has been assigned to administer the assignment and to provide the Adjudicator 

with all relevant information needed to carry out the assignment on behalf of both the 

employer and the contractor.  The services will be required during the period of contract for 

the work of (Name of the Contract)_______________________. 

 

The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the 

work indicated above or as specifically requested by employer/contractor for the period upto 

the end of defects liability period with prior intimation to the employer and the contractor.  

The duration of each visit shall ordinarily be for one day only.  These durations are 

approximate and (Name of the employer and Name of the Contractor) may find it necessary 

to postpone or cancel the assignment and/or shorten or extend the duration. 

 

The appointment will become effective upon confirmation of letter by you.  The appointment 

of Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the 

date of issue of the notice, if both Employer and the Contractor so desire.  Also the 

appointment shall automatically stand terminated 14 days after the defect notice / correction 

period as stated in Clauses 35 and 36 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs.______(Rupees ____________only) per each day of 

visit at the worksite.  The actual expenses for boarding and traveling in connection with the 

assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-

receipted bill in triplicate to the employer indicating the date of the visit, fees for the visit and 

a proof in support of the actual expenditure incurred by him against boarding, lodging and 

traveling expenses after performing the visit on each occasion.  The Employer will make the 

admissible payment(both the Employer’s and the Contractor’s share) to the Adjudicator 

within 30 days of the receipt of the bill.  The Contractor’s share on this account(half the paid 

amount) will be recovered by the Employer from the Contractor’s bills against the work. 

 

In accepting this assignment, the Adjudicator should understand and agree that he is 

responsible for any liabilities and costs arising out of risks associated with travel to an from 

the place of emergency repatriation, loss or damage to personal/professional effects and 
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property.  The Adjudicator is advised to effect personal insurance cover in respect of such 

risks if he does not already have such cover in place.  In this regard, the Adjudicator shall 

maintain appropriate medical, travel, accident and third-party liability insurance.  The 

obligation under this paragraph will survive till termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________(name of the contract) between the employer and the contractor vide clauses 

no.24,25 and 26 of the Conditions of Contract.  Your recommendation should be given in the 

format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and 

purpose of the assignment, and will conduct himself in a manner consistent herewith.  After 

visiting the worksite, the Adjudicator will discuss the matter with the Employer and if 

necessary with the Contractor before arriving at any decision. 

 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the employer and the 

contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 

order specifying the reasons. 

 

The Adjudicator will agree that any manufacturing or construction firm with which he might 

be associated with, will not be eligible to participate in bidding for any goods or works 

resulting from or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed       Name of Adjudicator 

         Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 

 

Attachment:  Copy of contract document between the employer and contractor and format 

for recommendation.  
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SUMMARY OF AJUDICATIOR’S RESPONSIBILITIES 

 

The Adjudicator has the following principal responsibilities: 

 

1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete 

its deliberations, and prepare a recommendations in a professional and timely 

manner(as per sample format)   
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Sample Format of Adjudicator’s Recommendation 

 

[Project Name] 

Recommendation of Adjudicator 

 

Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:____________ 

 

Dispute 

 

Description of dispute.  A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so 

on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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Description of the works/Scope of works 

1. General – 

The Government of Uttar Pradesh has received through Government of India, a credit from 

theInternational development, Association towards the cost of the UPSLRIII Project and it 

intends to apply part of the proceeds of this credit towards payments under the contract for  

. 02/S-2/W1 Rehabilitation of Naseerpur Drain from km. 0.000 to km. 1.600. The work 

of rehabilitation of internal section of the drain. Following works are included in the 

rehabilitation package. 

a) Rehabilitation of internal and outer earthen section. 

b)  Construction of bed profile and reference pillars. 

c)  Construction of 1 Nos. VRB  

 

Methodology of works 

 

The work under the proposed package comprises for rehabilitation of 02/S-2/W1 

Rehabilitation of Naseerpur Drain from km. 0.000 to km. 1.600.as described earlier in the 

description of the works. The works are spread over Sultanpur District of U.P.  

The works involves rehabilitation of internal and external section of the drain along with 

construction of 1 Nos. VRB  described earlier in description of the work as per designed, 

drawing & technical specifications, Since the major portion of these works shall be taken up 

in non rainy period, there is greater need of advance planning for arrangement of labour, 

material, equipments and managerial inputs. Planning should be based on these inputs. 

1. Before commencement of earth work initial levels shall be taken jointly by the 

department and authorized representatives of the contractor and the same is to be 

recorded in the measurement book under their signatures. The certified copy of which 

will be made available to the contractor on demand. All the survey and leveling 

equipments and the labours required to carry out leveling, surveying and giving layout 

will be arranged by the contractor and intimated to the department. The cost of these 

items will be deemed to be included in the unit rates of the items of civil works of the 

Agreement. 

Engineer of Drainage consultant shall check at 10% initial measurements 

Staggered in entire length.If required levels may also be checked by the officer or 

representative of the department in presence of the authorized representative of the 

contractor. The representative of the contractor shall have to record acceptance of 

levels taken jointly on Measurement Book (MB) before start of the work. The work 

shall be carried out as per drawing and Technical specifications.  

The levels as recorded in M.B. shall be used for preparing working L-section 

and cross sections.  

The procedure for taking final levels shall be same as followed in initial levels 

and these final levels will be at the location of initial levels. 

2. Site Order Book system shall be introduced by the department and would be 

implemented by the  contractor to ensure proper quality of work. 
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      3.  As the work mainly involves about earth work, and about concreting, the bidder may 

have to complement with the deployment of equipments as warranted to ensure 

completion of works within the stipulated period.   

6. The works executed by the contractor shall be subjected to departmental checks  and 

third party checks by independent technical examination/quality control agency. 

Compliance against such observations made by the checking agency will have to be 

ensured by the contractor within time specified by the checking agency.  

     7. Before carrying out any repairs, the structure should be thoroughly cleaned to remove 

any deleterious material so that the surface becomes free of any loose material as per 

specifications and directions of   the Engineer.  

1. Construction of structures taken up must be finished before onset of coming monsoon 

other wise the department may face irreparable loss which will be the responsibility of 

the Contractor.  

2. Since the rehabilitation of works for sustainability includes involvement of farmers/ 

WUA in planning design construction operation and maintenance, these stake holders 

shall be kept informed about the construction activities.  Suggestions of WUA/stake 

holders and social/ environmental safeguards shall be incorporated in the construction 

activities to the extent possible.  

3. Due care shall be taken by contractor to ensure - conservation of nearby water bodies, 

environmental and social safeguards while execution of work. 
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               TECHNICAL SPECIFICATION FOR REHABILITATION OF DRAIN 

 Earth Work in drain 

(a) General 

All works shall be carried out according to the relevant Indian Standard Code of practice and 

IRC code and standard for earth work, UPID specification for earth work as far as applicable, 

and as directed by Engineer-in-charge, where necessary. All work shall be carried out as per 

design and drawings and as per instruction of Engineer-in-charge. 

(b) Setting Out  

 Before start of the work centre line of the drain shall be marked by suitable 

and firm pegs each at about 50 m. interval in straight reaches. In the curved 

reaches of the escape, the curve shall be laid out at top and bottom edges of 

excavation. The centre line in such reaches shall be marked by pegs at an 

interval of 25 m. to ensure smooth curve profile during excavation. 

 All levels of drain profiles shall be referred to a specified and established firm 

bench mark not subject to subsidence or interference. Temporary bench mark 

pillars shall be constructed at suitable locations for reference of levels during 

construction. 

 Kuchha namunas shall be made before start of earthwork at every 200 m 

interval, or as directed by Engineer-in-Charge before start of earth work.  

 Dagbels should be laid down on the ground/existing escape indicating the bed, 

the berm and the spoil banks for the proper execution of earth work in drain 

and these shall be subject to checking by the Engineer-in-Charge. The 

contractor shall provide all facilities and assistance as may be required by the 

Engineer-in-Charge for the checking of the dagbel lines etc. The line/dagbels 

shall be preserved carefully by the contractor until they have served their 

purpose. Work shall be suspended at such points and for such reasonable time 

as may be required for checking layout. No compensation will be granted to 

the contractor for the required assistance in the checking of levels for loss of 

time on account of such suspensions of works. 

(c) Clearing of Land  

Before starting earthwork in drain, the area demarcated for excavation, construction of spoil 

banks/walkway, section, berms etc. shall be cleared off bushes, vegetation, rubbish, roots and 

any other objectionable material. All timber, logs of trees and fuel wood inside the 

demarcated land shall be the property of Government burnt, used or removed by the 

contractor or his labour without prior written permission of the Engineer- in- Charge. The 

land so cleared shall be maintained free from any growth and vegetation during progress of 

construction.  

(d) Drawings 

All works shall be carried out in accordance with the drawings to be supplied by the 

Engineer-in-Charge duly signed by Engineer from time to time. Construction drawings will 

be issued in stages, by the department before the start of actual construction of the structures. 

After careful study of the drawings issued by the Employer, Contractor shall prepare where 

necessary supplementary drawings and fabrication drawings with field/construction 

information and shall submit the same to the Engineer for approval prior to construction. If 
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some drawings are not available at the start of execution, the contractor shall make the 

construction programme so that work on drawings available will be taken up first. 

(e) Jungle Clearance 

 The work consists of removing Jungle namely Behaya and Gondi Grass. 

Before removing jungle, its area shall be measured and be recorded in 

measurement book in presence of contractor or its authorized representative, 

separately. Contractor or his representative shall give his acceptance of 

measurements taken by putting his sign on measurement book.  This item 

shall be paid only in the reaches and places where either excavation of earth is 

done manually or where no excavation is done but only Jungle clearance is 

involved. If the contractor prefers to do earthwork in excavation by machines, 

then in such reaches and places this item shall not be paid.  

 Before start of excavation of earthwork manually, beheads and gondi grass 

shall be cut and disposed off as per direction of Engineer-in-Charge. 

 Its quantity shall be measured in square metre.  

 

 

(f) Excavation  

 Before commencement of the excavation in any reach the contractor shall 

obtain in writing from the Engineer-in-Charge instruction and schedule of 

quantities in regard to the disposal and utilization of the excavated materials.  

 The contractor shall excavate whatever material may be encountered up to the 

depth of excavation shown on the Cross-section of the escape.   

 Excavation to be carried out shall strictly conform to the plans, dimensions 

and level shown on the profile of excavation in the Cross-sections and 

Longitudinal section. The bed of the escape will have a longitudinal gradient 

as given in L-section and will be kept level transversely. The side slope shall 

also conform to those given in the drawings and shall be neatly finished. Any 

excavation below the prescribed bed level shall not be paid. 

 The tendered rate shall include excavation and disposal of any type of soil like 

sand, silt, clay, kankar, chhari, moist or wet earth including cost of 

dewatering. No claim on account of the nature of the strata or on account of 

difficulties met with in excavation and disposal of the excavated material shall 

be entertained. The contractor is advised to see the site conditions thoroughly 

and make preliminary investigations in the manner he likes. This shall also 

include all leads, lifts, removal of tattis, matams and labour charges occurring 

in measurement and checking of the work during construction of escape. 

(g) Disposal of Excavated Earth 

 The excavated earth shall be disposed off to right side of the drain, so as to 

make 1.5 meter wide walkway. In case, in reaches, land is not available and / 

or extra earth is available, disposal may be done on both the banks with the 

permission of the Engineer-in-charge. All such disposal shall be done at least 

one meter away from the outer edge of the section of the escape. The height 

and width of earthen banks shall be decided by the Engineer-in-charge. The 

side slopes of earthen banks shall generally be 1.5:1. Dressing of disposed 



98  

 

earth in proper shape and slope shall be ensured. The earth to be used in 

banks/walkway shall be thoroughly broken of clods before lying.  

 Contactor shall be responsible that no unwanted disposal is being made   in 

the work area. Any such disposal shall be removed at his own cost to the 

satisfaction of Engineer-in-Charge. If anything found contrary, the contractor 

shall arrange to rectify at his own cost within the environmental regulations. 

              (h) Measurements  

            The measurement shall be taken correct to a cm. Before commencement of earthwork 

in escape, initial cross sections at every 50m interval in straight reaches and at every 25 m 

interval in curved reaches shall be taken jointly by the department and authorized 

representative of the contractor, which shall be recorded in M.B. Contractor or his authorized 

representative shall have to record his acceptance of levels and measurements on the M.B. 

before start of work. Similarly after completion of earthwork, as per design / drawing, final 

cross sections shall be taken at the same locations. All such cross sections shall be prepared 

on auto CAD which shall be signed by the contractor also. The final quantity of earthwork 

shall be calculated by these levels and measurements. 

All measurers for facilitating recording of cross sections such as setting out of works, 

arrangement of necessary equipments and labour shall be provided by the contractor at his 

own cost. 

4.3.2 RCC Works 

(a) Earthwork in Foundation 

            Foundation trenches for fall shall be dug to the exact length & width of the foundation 

concrete. The sides shall be left plumb where the nature of the soil permits it, but the sides 

must be sloped back or shored up carefully when the soil appears likely to fall in or the depth 

of trench exceeds 1.5m. The disposal of excavated material shall be as per direction of 

Engineer-in-charge. 

The bottom of the foundation trenches must be perfectly leveled both longitudinally and 

transversely. The bottom of the trenches shall be slightly watered and well rammed. If 

excavation is done deeper than shown in the drawing, the contractor shall fill the extra depth 

with concrete at his own expense and grade of concrete will be same as foundation concrete, 

Roots of all trees and plants encountered in digging trenches shall be removed carefully, if 

possible. Otherwise, they shall be cut up to a distance of 30cm. on sides and bottom of trench 

and shall then be burnt and smeared with boiling coal tar at the expense of contractor. If 

boulders are found in bed they shall be removed at contractor’s own cost. The extra depth 

done by removal of roots of trees or removal of boulders from the trench shall be filled with 

concrete of the same grade as that of foundation concrete at contractor’s own cost.  

(b) Cement Concrete 

(i) General 

All works shall be carried out in accordance with IS codes, UPID 

Specification and as directed by Engineer-in-charge. The works shall be 

carried out in a workman like manner to the lines, grades and dimensions 

shown on drawings. 

(ii) Composition 
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The cement concrete shall be composed of cement, coarse aggregate, fine 

aggregate, water and, if considered necessary by Engineer-in-Charge, an air 

entraining admixture. The ingredient shall conform to IS Specification/UPID 

Specification and as per directions of Engineer-in-charge. The design of each 

concrete mix will be based on the water cement ratio necessary to secure a 

plastic workable mix for the specific condition of placement and when 

properly cured shall give a product having durability and strength in 

accordance with the requirement of these specification. 

(iii) Materials 

1. Cement - Cement to be used in the works shall be ordinary Portland 

cement, 33 grade conforming to IS : 269, or 43 grade (IS 8112) or 53 

grade (IS 12269) 

2. Coarse aggregate – Coarse aggregate shall consist of clean hard, strong, 

dense, non-porous and durable pieces of crushed stone, crushed gravel, 

natural gravel or a combination thereof. The aggregate shall not consist 

of pieces of disintegrated stones, soft, flaky, elongated particles, alkali 

vegetable matter of other deleterious material. Coarse aggregate shall 

confirm to IS: 383 and tests for conformity shall be carried out as per IS: 

2386 Part-I and VIII. The gradation of the coarse aggregate shall be as 

follows: 

Table 4.3.1 

 

IS Sieve Size Percent by Weight Passing the Sieve 

40mm 100 

20mm 95-100 

10mm 25-55 

4.75mm 0-10 

 

3.    Fine aggregate - Fine aggregate shall consist of clean, hard, strong and 

durable pieces of crushed stone, crushed gravel or a suitable combination 

of natural sand, crushed stone or gravel. They shall not contain dust, 

lumps, soft or flaky, materials, mica or organic impurities other 

deleterious materials, fine aggregate having positive alkali-silica reaction 

shall not be used. Sand of fineness modulus of not less than 2.0 may be 

used as fine aggregate. Grading of fine aggregate to be used in concrete, 

masonry and plaster is outlined in table 4.3..2. 

 

Table: Gradation of sand to be used in concrete, Masonry and Plaster 

 

 For Concrete works For Masonry work For Plaster work 

IS Sieve 

Size 

Zone I Zone II Zone III Zone IV 

 % age passing by weight 

10mm 100 100 100 100 

4.75mm 90-100 90-100 100 95-100 



100  

 

2.38mm 60-95 75-100 90-100 95-100 

1.18 mm 30-70 55-90 70-100 90-100 

600 micron 15-34 35-59 40-100 80-100 

300 micron 5-20 8-30 5-70 20-65 

150 micron 0-10 0-10 0-15 0-50 

 

Note: - Sand conforming to grading for zones III & IV (as per IS 383) can also be 

used for concrete works except that the sand conforming to grading for zone IV shall 

not be used for reinforced concrete work. 

Water used for mixing and curing shall be clean and free from injurious amount of 

oils, acids, alkies, salt, sugar organic materials. Potable water is generally considered 

satisfactory for mixing concrete.  

            (iv) Proportioning of Concrete 

The proportion of all materials entering into the concrete shall be as directed by 

Engineer-in-charge. The contractor shall provide all necessary equipment and 

plant to determine and control the actual amount of material entering into each 

batch. The coarse & fine aggregates, water and cement shall be batched and 

measured by weight. Specified air entraining agent or water proofing compound 

shall be batched or added separately to the mix as and if directed by Engineer-in-

charge. 

The design of concrete mix shall be done only for the specified materials to be 

procured for works at site in accordance with the relevant specifications. 

            (v) Batching of concrete by weight & mixing 

(a) The plant should be able to handle all the coarse aggregate, fine aggregate, 

water and cement. Air entraining agent and water proofing compound (if 

directed to be used by the Engineer-in-Charge) can be batched by weight 

separately and added direct to concrete mixer. The weigh batchers should be 

capable of weighing, controlling and determining accurately the prescribed 

amount of various materials for each mix. Facility should be available to obtain 

sample of each ingredient entering the mixer. The contractor shall maintain a 

record of the number of batches mixed and other details required for checking 

the correctness of the mix as per directions of the Engineer-in-charge. 

(b) Suitable hopper type mixers so as to mix uniformly the various ingredients 

and discharging the mix without segregation should be used. No hand mixing 

shall be allowed.  

(c) The time for obtaining uniform mix for a particular type of job shall be 

initially prescribed by the Engineer-in-Charge and the same time shall thereafter 

be adhered to for mixing all subsequent batches of that concrete, unless revised 

by the Engineer-in-Charge. The material shall be mixed for a period of not less 

than 2 minutes and until a uniform colour and consistency are obtained. The 

time shall be counted from the moment all the materials have been put into the 

drum.  

Note: - 1.  In case the quantity of concrete is small, the Engineer-in-Charge may allow 

nominal mix concrete instead of design mix concrete as per clause 9.3 of IS 

456-2000 
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2. Cement level to be used in concrete mixes of various grades is given in table 

as below:  

      This is for reference for working out unit costs while quoting: 

 

 

 

 

                                                                             Table  

Grade of 

Concrete  

Cement level (Kg/M
3
 concrete) with coarse aggregate of 

maximum size of 20 mm 

M 10 221 

M 15 288 

M 20 366 

 

If the actual cement level used is more than that given in the above Table, as 

warranted by the ‘Mix Design’, the Contractor will be paid for the extra cost of 

Cement used in the Concrete Mix. In case the actual cement used is less, as per 

the ‘Mix Design’ requirement, the cost of cement used less will be deducted from 

the Contractors bill. The Engineer-in-Charge will intimate the cement level to be 

used (in the relevant grades of Concrete) to the Contractor from time to time. Cost 

of cement will be decided by the Engineer-in-Charge.  

            (vi) Consistency 

The quantity of water shall be regulated by carrying out regular slump tests. The 

slump required for profile bed bars using vibrator shall be restricted to 25 mm. 

            (vii) Placing & Curing 

(i) Wooden / metal shuttering of suitable thickness and properly strengthened, cut 

in shape and size of the concrete profile of the structure having smooth surface 

finish shall be used for placement of concrete.  

(ii) The entire concrete used in the work shall be laid gently (not thrown) in layers 

not exceeding 15cm thick and shall be thoroughly vibrated by means of 

mechanical vibrators till a dense concrete is obtained. The thickness may vary 

as per direction of Engineer – in – charge. The layers of concrete shall be so 

placed that the bottom layer does not finally set before the top layer is placed. 

During cold weather concreting shall not be done when temperature falls 

below 4.5
0
 C. 

 (iii) Curing of CC, RCC and masonry work shall be suitably protected with moist 

gunny bags, or any other methodology approved by Engineer-in-Charge 

against quick drying. The curing shall be done for a minimum period of 14 

days. 

               (viii) Quality 

Regular mandatory tests on consistency & workability of the fresh concrete 

shall be done to achieve the specified compressive strength of concrete. These 

tests shall be carried out as per IS: 516. The required compressive strength of 

the concrete is given below: 

M- 20 
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Min. compressive strength at 7 days –  13.5  N/mm
2
 

Min. compressive strength at 28 days –  20  N/mm
2 

M- 15 

Min. compressive strength at 28 days –        15       N/mm
2
 

A Sampling and acceptance criterion of concrete mix as given in points 15 and 

16 of IS 456-2000 shall be adopted. Some of its parts are reproduced below:  

         worked out to nearest 0.01 cubic meter.  

 

(c) Brick Masonry in 1:4 Cement and sand  

I. Material 

(i)  Quality of bricks 

a) (IS 3495) Bricks shall be made of from good brick earth and shall be either 

machine moulded or table moulded with sand. The brick earth shall be free from 

all traces of gravel, kankar or ash or other alkaline deposits. Bricks shall have a 

uniform deep cherry red or copper colour, shall be thoroughly burnt but not over 

burnt and regular in shape. These edges must be straight, square and the bricks 

must emit a clear ringing sound on being struck. They must be free from cracks, 

chips, flaws and stones or lumps of any kind. They should not absorb water 

more than 14 percent by weight after immersion in cold water for 24 hours & 

show no efflorescence. Minimum compressive strength shall not be less than 

150kg per Sq. Cm. for average of 5 specimens. 

Size of Bricks shall be 230x 110x 70 mm .Tolerance of ±5 percent may be 

allowed. 

Before the starting brick work at site, they shall be got approved at the site by 

the Engineer-in-charge of the work. Any sub standard brick carried to site shall 

be rejected and the contractor shall have to remove the rejected bricks at his own 

cost within 24 hours of their rejection. 

b) Cement: Same as given in above item no. 2 for Cement Concrete. 

c) Sand: Sand shall consist of natural sand, crushed stone or crushed gravel or a 

combination of any of these. It shall be hard, durable, clean and free from 

adherent coating and organic matter and shall not contain clay balls, harmful 

impurities such as iron pyrites, alkalis, salts, coal, mica, or other materials in 

such form or in such quantities to affect adversely the hardening, the strength, 

durability etc. 

(ii)Proportioning & Mixing of Mortar 

 For preparation of mortar, cement & sand shall be mixed in proportion of 

1:4/1:3 (as the case may be). Cement shall be proportioned by weight taking the 

unit weight of cement as 1.44 tones per cubic metre and sand shall be 

proportioned by volume taking into account due allowance for bulking. All 

mortar shall be mixed with a minimum quantity of water to produce desired 

workability consistent with maximum density of mortar. 

The mortar shall be mixed in a mechanical mixer. No hand mixing shall be 

allowed unless otherwise permitted by the Engineer-in-charge in an exceptional 

case. The mortar on mixing shall be consumed preferably, within 30 minutes. In 

case the initial setting has begun, the re-tempered, partially set or lumpy mortar 
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shall not be allowed to be used and shall be rejected and removed from the site 

by the contractor at his own cost. 

Control shall be exercised on water content and it shall be ensured that the 

slump is kept between 4 cm. to 5 cm. The quantity of water to be added shall not 

exceed 46 liter per bag of cement. 

(iii)  Curing 

The mortar is likely to dry up before it has attained its final set and may 

crumble. This shall be prevented by keeping the brickwork constantly wet for at 

least seven days. 

(iv)  Measurement 

Measurement of brickwork will be made only to the neat lines of the structures 

as indicated on the drawing or as established by the Engineer-in-charge. 

Dimensions shall be measured nearest to 1 cm. The areas shall be worked out to 

nearest 0.01 square meters. The cubic contents shall be worked out to nearest 

0.01 cubic meters.  

(d) Pointing 

Cement and Sand in the mortar shall be in a proportion as specified in the 

drawing. The preparation of mortar shall be done as specified in paragraph 

above. 

(i) Struck Pointing 

Pointing shall be done while the mortar in the joints is still green. The edge of 

the original mortar shall be struck to a slope, recessing it to about 6 mm or as 

specified in the drawing from the upper edge of the horizontal joint and slopping 

it to meet the edge of the brick on lower edge of the joint. The vertical joints 

shall be struck semi circular by means of an iron tool 6mm in diameter.   

After pointing is completed, all mortar shall be washed from the face of the wall 

which shall be kept wet for 7 days. 

(ii) Measurement  

Pointing shall be measured in length and width of the surface pointed.  

Dimension shall be measured nearest to 1.0 cm. The area shall be worked out 

nearest to 0.01 sq.m.  

(c) Specification of repairs of RCC Works  

Repairs of Masonry and CC Works 

          The work involved in repairs to masonry works shall mostly be by way of joining new 

masonry / CC / RCC with old masonry, in abutments, piers, wing walls, crest, railing/parapet 

of bridges, head and cross regulators, falls, weirs tail wall, siphons etc. In such situations the 

exposed joining surface of the set masonry / CC shall be cleaned, roughened and wetted so as 

to affect the best possible bond with the new work. All loose and set brick and mortar/CC 

shall be removed to the extent necessary. In the case of vertical or inclined joints, it shall be 

further ensured, so that proper bonds between the old and new masonry/CC is obtained by 

interlocking the bricks/CC. Any portion of brick/CC work that has been completed shall 

remain undisturbed, until thoroughly set. The brick masonry shall generally conform to the 

requirements of IS 2212 “Code of practice for brick works” and the CC/RCC works to IS: 

456 Plain and Reinforced Concrete Code of practice. The repairs shall be carried out to bring 
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the structure to it original profile and the same shall match/merged with the existing 

structure. 

While carrying out masonry work, templates prepared to the correct shape and approved by 

competent authority shall be used to ensure correct batter as well as correct shape of masonry 

specially cut and ease water end. The finished work shall be checked at every stage by 

competent authority to ensure that it has the correct shape and batter as required by design. 

4.3.6 QUALITY CHECKING OF WORK ACTIVITIES 

(i) The tests shall be carried out in construction of RCC work. The quality 

checking of work activities shall be done by the contractor as per requirement, 

and third party technical checking by consultancy services. Second party 

checking shall be done by the department to the frequency considered necessary 

by the Department. Contractor shall keep the records of all tests as required by 

various IS Codes and as per instructions of Engineer-in-charge. All tools, men 

and materials, testing kits etc. needed for works shall be arranged by contractor 

for which no extra payment shall be made. The Department shall also keep 

permanent record of quality control tests. 

 (ii)  In all works it is desired to control the quality and standard of materials and 

control of confirmation that the required shape, dimension, strength etc. of the 

works are achieved.  

(iii) The tests shall be carried out as per relevant Indian Standard Codes and other 

Standard Codes. The frequency of testing is defined in the codes. Some of the 

tests (but not limited to these tests) to be performed for quality checks are given 

below: 

Cement:        (Initial / final setting time, Compressive strength, Specific   

                       ravity,  

                             Soundness. Fineness Chemical analysis) 

a) Aggregates: (Sieve Analysis/ Fineness modulus Moisture Absorption, 

Bulkage. Flakiness/ Elongation Index, Impact Value, Los 

Angeles Abrasion Value, Crushing Value, Soundness, Organic 

impurities) 

c) Concrete:      (W.C. Ratio, Slump test, Compressive strength, Moisture 

content, Water absorption, Density, Drying shrinkage, Non-

Destructive testing (NDT), Mix Design, Compression testing of 

cubes/ cylinders, Air content of concrete, Accelerated Curing 

Test) 

   d) Bricks:   (Water absorption, Density, Size, compressive strength,                  

Efflorescence)  
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Section VIII.  Drawings 

 

Section IX.  Bill of Quantities 

 

Sl. 
No. 

Item of work Unit Qty. Rate Amount 

A- EARTH WORK IN 
REHABILITAION OF 
NASEERPUR DRAIN 

    

1. Earth work in cutting drain in 
all type of soil  mixed with 
Bajari, Wet earth, all lead and lift 
etc. complete.  M3 4569.60   

2. Earth work in foundation in dry 
ordinary soil mixed with Bajari, 
kankar mixed soil with all lead 
and lift in Bed Bar.  M3 6.92   

3. Cement concrete 1:2:4  (M-15) 
with stone grit (12-20mm) as 
coarse aggregate and coarse 
sand as fine aggregate including 
all cost of material, labour and T 
& P etc. in Bed Bar.  M3 7.03   

4. Painting & Letter writing on 
Reference pillar including all 
cost of material, labour and T& 
P etc.   No. 4   

5. S/F Sign Board including 
painting & letter writing  etc. 
complete.  No. 1   

B- CONSTRUCTION OF VRB  
AT KM. 1.450     

6 Earth work in foundation in all 
types of soil mixed with Bajari, 
wet earth &  slush including all 
lead, lift back filling etc 
complete M3 305.08   

7 Cement concrete 1:3:6  (M-10) in 
foundation with stone ballast 
(20-40 mm) as coarse aggregate 
and coarse sand as fine 
aggregate including all cost of 
material labour and T & P etc. M3 23.36   
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8 Ist Class brick work in 1:4 C.M. 
with coarse sand including all 
cost of material, labour and         
T & P etc. M3 91.28   

9 Reinforced cement concrete 
1:1.5:3 (M-20) with stone grit 
(12-20mm) as coarse aggregate 
and coarse sand as fine 
aggregate including all cost of 
material labour and T & P etc. M3 20.12   

10 Reinforcement/steel work 
including bending, binding, 
cutting and placing in position 
including cost of binding wire 
etc. MT 1.36   

11 Centering & Shuttering  M2 52.26   

12 Struck cement pointing in 1:2 
C.M. with coarse sand including 
all cost of material, labour and    
     T & P etc. M2 122.29   

13 First Class B.O.E soling 
including cost of material, 
labour & T & P on ramp of VRB M2 21.75   

14 S/F M.S. Drain spout 75 mm ø 
including cost of material, 
labour & T & P etc. No 2   

15 S/F tarfelt sheet including cost 
of material, labour and T & P 
etc. M2 4.01   

16 S/F joint filler board including 
all cost of material, labour and 
T& P etc. M2 4.81   

17 S/F wheel guard including cost 
of material, labour and T & P 
etc. No 4   

18 Earth work in road diversion 
and ramp in all type of soil  M3 108.00   

19 Providing & Fixing PVC pipe 60 
mm Ø in weep hole complete in 
all respect including cost of 
material labour T&P etc.  RM 3.40   
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20 Eart work in making ramp 
including all lead &lift 
etc.complete. M3 258.75   

21 Wearing Coat with cement 
concrete 1:1:2 with stone grit 12-
20 mm as coarse aggregate and 
coarse sand as fine aggregate 
including all cost of material 
labour T & P etc. M3 2.17   

Total Bid Price (In Figure) Rs. 

 

(In Words) Rs. ................................................................................................... 
 

 

Note: 

 

1. Item for which no rate or price has been entered in will not be paid for by the 

Employer when executed and shall be deemed covered by the other rates and prices 

in the Bill of Quantities (refer :ITB Clause 14.2 and GCC Clause 43.3) 

 

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees [ITB Clause 

14.1] 

 

3. Where there is a discrepancy between the rate in figures and words, the rates in 

words will govern.[ITB Clause 28.1(a)] 

 

4. Where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB 

Clause 28.1(b)]. 
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Section X.  Security Forms 

 

 

 

 

Samples of acceptable forms of Bid, Performance, and Advance Payment Securities are 

provided in this Section X.  Bidders shall not complete the Performance and Advance 

Payment Security forms at this stage of the procurement process.  Only the successful Bidder 

shall be required to provide these two securities.  
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Forms of Securities 

 

 Acceptable forms of securities are annexed.  Bidders should not complete the 

Performance and Advance Payment Security forms at the time.  Only the successful Bidder 

will be required to provide Performance and Advance Payment Securities in accordance with 

one of the forms, or in a similar form acceptable to the Employer. 

 

Annex A :     Bid Security (Bank Guarantee) 

 

Annex B :    Performance Bank Guarantee 

 

Annex B1 :    Performance Bank Guarantee for Unbalanced Items 

 

Annex C :     Bank Guarantee for Advance Payment 
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Form of Bid Security (Bank Guarantee) 

 

WHEREAS,____________[name of Bidder] (hereinafter called “the Bidder”) has submitted 

his Bid dated _____________[date] for the construction of ___________________________ 

[name of Contract] (hereinafter called “the Bid”). 

KNOW ALL PEOPLE by these presents that We ________________[name of bank] of 

___________[name of country] having our registered office at ____________________ 

___________________(hereinafter called “the Bank”) are bound unto __________________ 

[name of Employer] (hereinafter called “the Employer”) in the sum of ______________
31

 for 

which payment well and truly to be made to the said Employer the Bank binds itself, his 

successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this __________ day of ______ 19____. 

 

THE CONDITIONS of this obligation are: 

(1) If after bid opening the Bidder withdraws his bid during the period of Bid validity 

 specified in the Form of Bid; 

Or  

(2) If the Bidder having been notified of the acceptance of his bid by the Employer during 

 the period of Bid validity: 

(a) fails or refuses to execute the Form of Agreement in accordance with the 

Instructions of Bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 

Instruction to bidders; or 

(c) does not accept the correction of the Bid Price pursuant to Clause 28. 

We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his 

demand the Employer will note that the amount claimed by him is due to him owing to the 

occurrence of one or any of the three conditions, specifying the occurred condition or 

conditions. 

This Guarantee will remain in force up to and including the date ________
32

 days after the 

deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as 

it may be extended by the Employer, notice of which extension(s) to the Bank is hereby 

waived.  Any demand in respect of this guarantee should reach the Bank not later than the 

above date. 

 

DATE __________  SIGNATURE OF THE BANK______________________ 

 

WITNESS_________  SEAL__________________ 

 

 

 

_______________________________________ 

                                                 
31

 The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 16.1 of the Instructions of Bidders. 
32

 45 days after the end of the validity period of the Bid. 
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[Signature, name and address] 
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Performance Bank Guarantee 

 

To:  _______________________ [name of Employer] 

 ____________________[address of Employer] 

 

 WHEREAS ____________________[name and address of Contract] (hereinafter 

called “the Contractor”) has undertaken, in pursuance of Contract No.________ 

dated___________ to execute_____________ [name of Contract and brief description of 

Works] (hereinafter called “the Contract”); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 

specified therein as security for compliance with his obligations in accordance with the 

contract; 

 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 

you, on behalf of the Contractor, up to a total of _________ [amount of guarantee]
33

 

_________  [in words], such sum being payable in the types and proportions of currencies in 

which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of 

__________[amount of guarantee] as aforesaid without your needing to prove or to show 

grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand.  

 

 We further agree that no change or addition to or other modification of the terms of 

the contract or of the Works to be performed thereunder or of any of the Contract documents 

which may be made between you and the Contractor shall in any way release us form any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

 This guarantee shall be valid until………...(i.e.) 28 days from the date of expiry of the 

Defects Liability Period. 

 

Signature and seal of the guarantor___________________ 

Name of Bank___________________________________ 

Address________________________________________ 

Date __________________________________________ 

                                                 
33

 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract and denominated in Indian Rupees. 
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PERFORMANCE BANK GUARANTEE (for unbalanced items) 

 

To:  _______________________ [name of Employer] 

 ____________________[address of Employer] 

 

 WHEREAS ____________________[name and address of Contract] (hereinafter 

called “the Contractor”) has undertaken, in pursuance of Contract No.________ 

dated___________ to execute_____________ [name of Contract and brief description of 

Works] (hereinafter called “the Contract”); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 

specified therein as security for compliance with his obligations in accordance with the 

contract; 

 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 

you, on behalf of the Contractor, up to a total of _________ [amount of guarantee]
34

 

_________  [in words], such sum being payable in the types and proportions of currencies in 

which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of 

__________[amount of guarantee] as aforesaid without your needing to prove or to show 

grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand.  

 

 We further agree that no change or addition to or other modification of the terms of 

the contract or of the Works to be performed thereunder or of any of the Contract documents 

which may be made between you and the Contractor shall in any way release us form any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

 This guarantee shall be valid until………...(i.e.) 28 days from the date of issue of the 

certificate of completion of works. 

 

Signature and seal of the guarantor___________________ 

Name of Bank___________________________________ 

Address________________________________________ 

Date __________________________________________ 

 

                                                 
34

 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract and denominated in Indian Rupees. 


